

A U C C



PUBLIC IMPROVEMENT PROJECT GUIDE

**A GUIDE TO MORE COMPREHENSIVE AND TIMELY COMMUNICATIONS
AND COORDINATION OF PROJECT REQUIREMENTS**

AFFILIATED WITH THE



*American Public Works Association
Arizona Chapter*

STATEMENT OF PRINCIPLE

It is important to understand that this Guide is a "baseline". Each organization should develop and utilize its own approach to the "baseline". The success of the Guide is predicated upon a full commitment by all governmental agencies, utilities, private developers, contractors and organizations that have or construct facilities in the public rights-of-ways.

The overall Project Guide will only be workable if all parties concerned are willing to compromise in the interest of the PUBLIC - a partnership in serving the public between agencies, utilities, contractors, private developers and all their representatives.

PREFACE

The Arizona Utility Coordinating Committee (AUCC) was formed in 1985 out of a regional need for improved coordination and communication between governmental agencies, utilities, contractors, private developers and all their representatives involved in public improvement projects. AUCC is a sub-committee of the American Public Works Association, Arizona Chapter. The purpose of this Committee is to promote improved policies and practices for facilities located within the rights-of-way and easements, both public and private, in Arizona. Early studies performed by this Committee identified specific communication and coordination needs. With these needs identified, a select steering committee was formed and charged with developing a public improvement project guide that would describe a system that would maximize both communication and coordination between governmental agencies, utilities, contractors, private developers and all their representatives involved in public improvement projects. This is the 6th edition, revised in 2011, of the guide developed to meet that objective.

CONTENTS

Statement of Principle	i
Preface	ii
Content	iii
Introduction	iv
Definitions	v
Capital Improvement Programs Model	CIP 1-2
Standard Public Improvement Model	PIPG 1-12
Utility Driven Project Model	UTL 1-8
Municipal Building Project Model	BLD 1-5
Fast Track Project Model	FST 1-9
Private Development Project Model	PDM 1-10
Joint Use Trench Model	JNT 1-11

INTRODUCTION

There have been, historically, a significant number of problems involved in the relocation and installation of facilities in the public rights-of-way during the development of public, private and utility improvement projects. A close examination of the problems shows clearly that the basic cause of the problems are poor communication and coordination between the key parties involved: governmental agencies, utilities, contractors, private developers, and other users and their representatives with facilities or construction work in the public rights-of-way.

Some of the more serious recurring problems that take place by any involved parties include: insufficient time for the utility to perform relocation design; untimely utility relocations; shifting project and utility schedules or priorities; project or utility plans with omissions or errors; inadequate or untimely plan review; late changes to project or utility plans; untimely processing of permits; agency or utility change of policies without adequate notification; and insufficient communication of 3-5 year Capital Improvement Programs (CIP's). The final results of the above problems are substantial increased costs, project design and construction delays, and difficult working relationships. In most cases, the same person, the Taxpayer/Ratepayer, pays all of the costs and suffers the delays.

This Guide describes a "system" of communication and coordination elements that, when put in place, will help assure the relocation and installation of facilities in the rights-of-way with minimal problems. It is divided into 8 major parts:

- 1) Definitions
- 2) Recurring annual CIP activities and events
- 3) Standard (agency driven) projects
- 4) Utility driven projects
- 5) Municipal buildings projects
- 6) Fast track projects
- 7) Private development projects
- 8) Joint use trench

DEFINITIONS

AGENCY - Denotes governmental entity such as municipality, county, state, or federal agency.

CAPITAL IMPROVEMENT PROGRAM (CIP) - The Capital Improvement Program represents a plan for short and long range physical development. It provides a framework for identifying capital requirements, scheduling projects over a period of years, coordinating related projects, and developing the proposed financing plan. The Capital Improvement Program is reviewed and updated each year to reflect changing priorities, cost changes, or alternative financing strategies.

CONCEPT DESIGN - A rendering defining the limits and scope of a project, which should include the length and width of the project, type of improvements to be made (up-grades, replacements, new sewers, storm drains, bridges, rights-of-way, etc.) and initial input concerning potential utility and other agency impact.

FAST TRACK PROJECT - A Project requiring an accelerated design and construction schedule; a highly motivated project that requires expedient action by an Agency. Cooperation by all parties is requested in streamlining any processes or procedures that allow a project to be constructed in a condensed time frame. Typically these projects are smaller in nature and not identified as fast track during the CIP submittal process.

LEAD UTILITY - A utility acting as the driving force on a project wherein other utilities or agencies could be impacted.

PERMIT APPLICATION PLAN - A utility plan showing at least plan and profile views and trench details, as applicable.

PLANS - A set of project plans and/or specifications.

POINT OF CONTACT (POC) - That initial person(s) identified by an organization as the "point of contact" concerning design, construction or relocation in the public rights-of-way. The person's business telephone and facsimile number, e-mail address and business address should be provided.

PROJECT SCOPE - A general project overview including type of project, its location, various design and construction aspects, project schedule and special features and requirements.

PRIOR PROPERTY RIGHTS - A prior property right, also referred to as "prior right(s)", refers to a private easement, a deeded parcel of property, a public utility easement or certain other conveyances which constitute a compensatory interest wherein a utility has a right to reimbursement for facility relocation or abandonment costs required by an agency in the course of design and construction of a project for a public purpose.

PRIVATE DEVELOPMENT PROJECT - Any project funded by private monies. These projects are subject to the governing agencies planning, zoning and engineering guidelines.

SPECIALLY DRIVEN PROJECT - A highly motivated project that requires expedient action by an agency. Cooperation by all parties is requested in streamlining any processes or procedures that allow a project to be constructed in a condensed time frame.

SUBMITTALS:

FIRST SUBMITTAL - The first submittal (approximately 30%) is a set of project plans and/or specifications ("plans") in either electronic or hard copy form submitted to utilities/agencies, etc. in order for them to verify their existing and proposed facilities. This also gives these utilities/agencies an opportunity to plan, schedule and budget for possible new or relocation designs.

SECOND SUBMITTAL - The second submittal (approximately 60%) is a set of project plans in either electronic or hard copy form submitted to utilities/agencies, etc. for review of conflicts and for verification that all of their existing and proposed facilities are shown accurately on the

plans. Utilities/agencies should also start their designs for new facilities, abandonment of existing facilities and/or relocation of the facilities that are in conflict.

THIRD SUBMITTAL - The third submittal (approximately 90% to 100%) is a set of project plans in either electronic or hard copy form submitted to utilities/agencies, etc. for final review to confirm that all existing and proposed facilities and/or relocation work is addressed and shown on the plans. As long as there are no significant changes, these plans may be used as the final plans/specifications for bid advertisement.

TRENCH PARTICIPANT - The party utilizing trenching and trenching related activities furnished by the Trench Provider.

TRENCH PROVIDER - The party identified as providing the trenching and trenching related activities.

UTILITY - Denotes an organization that provides one or more of the following: communication, telecommunication, power, gas, cable TV, water, sanitary sewer and/or irrigation services.

UTILITY DRIVEN PROJECT - A project proposed by a utility agency which requires similar efforts in cooperation with design, schedules and construction. The utility assumes the role of an agency in leading the coordination.

CAPITAL IMPROVEMENT PROGRAMS MODEL

**Public Improvement
Project Model**
Adopted 2004

CIP - PLANNING

MULTIPLE PROJECTS

- | | | |
|---|------|--|
| • Allows all agencies and utilities to plan multiple projects together | 1.01 | Agency/Utility Annual Planning Meeting |
| • Assures conflict-free schedules | 1.02 | Agency/Utility CIP Detailed Review |
| • Provides long-term planning critical to multiple project coordination | 1.03 | CIP Schedules Published |
| | 1.04 | CIP/Development Coordination |

CAPITAL IMPROVEMENT PROGRAMS MODEL

MULTIPLE PROJECTS PLANNING

THE PURPOSE OF THE PLANNING PHASE IS TO FACILITATE THE EFFICIENT AND TIMELY DEVELOPMENT, DESIGN, AND CONSTRUCTION OF PUBLIC IMPROVEMENT PROJECTS (i.e. CIP's) BY ENSURING THAT ALL AGENCIES AND UTILITIES PLAN TOGETHER TO DEVELOP CONFLICT-FREE SCHEDULES. THE FOLLOWING STEPS PROVIDE FOR THE FULFILLMENT OF THAT PURPOSE.

1.01 AGENCY/UTILITY ANNUAL PLANNING MEETING

On an annual basis, the agencies will schedule and conduct Planning Meetings with utilities and other agencies within their areas. At this meeting the agencies and utilities will each present their organization's schedule for their Capital Improvement Programs (CIP). The review will include the immediate 12-24 months for scheduling purposes, and the tentative 24-60 month schedule for long-range projects depending on the CIP time frame. This information will be used to improve the long term planning and coordination of the CIP's among the agencies and utilities. In addition, it will aid the agencies and utilities with their budget preparation process.

1.02 AGENCY/UTILITY CIP DETAILED REVIEW

After the Annual Planning Meeting, the agencies and utilities will conduct a detailed review of all of the other organizations' (agency and utility) CIP's to identify potential schedule conflicts. The organizations should investigate alternatives to resolve these conflicts.

1.03 CIP SCHEDULES PUBLISHED

Each organization will publish a CIP project schedule reflecting the resolutions as determined in the Annual Planning Meeting. The schedule should include tentative design start dates for each specific project in the immediate 12-24 month period. Projects scheduled in the 24-60 month period should reflect the appropriate year. If changes in the long-range project schedule occur, additional meetings may be required to resolve any schedule conflicts. Each agency/utility CIP schedule should be sent to all concerned.

1.04 CIP/DEVELOPMENT COORDINATION

Many agencies have separate departments for development planning and public improvement project planning. Internal communication between these departments is essential in the overall planning process.

STANDARD

Public Improvement Project Model Adopted 2004

PHASE 1 – CONCEPT DESIGN PROJECT SPECIFIC

- | | | |
|--|------|-------------------------------------|
| • Concept design is the first step in specific project planning | 1.01 | Individual Project Scope Defined |
| • Provides general scope and nature of project to involved agencies and utilities | 1.02 | Utility Impact Identified |
| • Identifies unique characteristics of project, improving coordination | 1.03 | Distribute Scope |
| • Provides adequate and accurate information for the development of specific project plans | 1.04 | Concept Design Presentation Meeting |
| | 1.05 | Pre-Design Locating/Potholing |
| | 1.06 | Utility Response Incorporated |
| | 1.07 | Final Project Scope |

PHASE 2 – DESIGN DEVELOPMENT & ROW ACQUISITION PROJECT SPECIFIC

- | | | |
|---|------|---|
| • In Phase 2, both agencies and utilities develop detailed project plans | 2.01 | First Submittal |
| • Upon completion of agency plans, agency will bid project for construction | 2.02 | First Review Comments Incorporated |
| • Upon completion of utility plans, utility will relocate its facilities | 2.03 | Potholing |
| | 2.04 | Utility Pre-Design Process |
| | 2.05 | Second Submittal |
| | 2.06 | Second Review and Comments |
| | 2.07 | Design Presentation and Review Meeting |
| | 2.08 | Utility Design & Tentative Construction Time Frames |
| | 2.09 | Permit Applications |
| | 2.10 | Third Submittal |
| | 2.11 | Rights-of-Way Acquired |

PHASE 3 – RELOCATION AND CONSTRUCTION PROJECT SPECIFIC

- | | | |
|---|------|--------------------------------------|
| • Facilitates the coordination of all construction activities | 3.01 | Pre-Relocation Meeting |
| • Minimizes conflicting activities which might cause delays | 3.02 | Utility Relocation Confirmation |
| • Minimizes additional costs incurred by either agency or utility | 3.03 | Pre-Bid Meeting |
| • Minimizes any inconvenience to public | 3.04 | Pre-Construction Meeting |
| | 3.05 | Construction Progress Meetings |
| | 3.06 | Field Conflict Resolutions Process |
| | 3.07 | As-Builts (Installation Records) |
| | 3.08 | Post-Construction Meeting (optional) |

STANDARD PUBLIC IMPROVEMENT PROJECT MODEL

PROJECT SPECIFIC CONCEPT DESIGN

PHASE ONE

THE PURPOSE OF THE CONCEPT DESIGN PHASE IS TO PROVIDE ALL CONCERNED (AGENCIES AND UTILITIES) WITH THE GENERAL SCOPE AND NATURE OF A SPECIFIC PUBLIC IMPROVEMENT PROJECT INCLUDING KEY DATES. A SPECIAL OBJECTIVE OF THIS PHASE IS TO IDENTIFY EARLY ON THE UNIQUE CHARACTERISTICS REQUIRED TO FACILITATE AND COORDINATE PROJECTS. UPON COMPLETION OF THIS PHASE, THERE SHOULD BE ADEQUATE AND ACCURATE INFORMATION AVAILABLE FOR THE AGENCY TO BEGIN DEVELOPMENT OF THEIR PROJECT PLANS.

1.01 INDIVIDUAL PROJECT SCOPE DEFINED

The lead agency will define the individual project scope by describing the physical limits and general scope or overview of the specific project. It should include: the length and width of the project, the existing and proposed rights-of-way information, and what facilities are to be installed; for instance:

- Water
- Sewer
- Storm Drain
- Street Lights
- Irrigation
- Landscaping
- Traffic Signals
- Type of Sidewalk
 - ✓ Meandering
 - ✓ Back of Curb
 - ✓ Offset from back of curb
 - ✓ Size
- Undergrounding of Utilities
- Relocation, Installation or Abandonment of Utilities
- Vicinity Maps
- Approximate Bid Date and Milestone Dates
- Others

1.02 UTILITY IMPACTS IDENTIFIED

The lead agency, through information gathered from the utilities, will identify existing and proposed utilities within the limits of the project. The lead agency or its' consultant should request copies of as-built or field installation information records or quarter section drawings of existing facilities from all affected utilities and agencies. If possible, conflicts, which might affect alignment or grade, should be identified for gathering of more specific information by field locating or potholing. All of this information should be taken into consideration in finalizing the preliminary project scope.

The lead agency will compile and study information gathered from other utilities and agencies to determine impacts of others and define potential conflicts in the field. The lead agency study may include the following:

- Potholing - Additional potholing may be required throughout the project.
- Joint use of overhead facilities identification
- Joint use of trench identification
- Requests for facility records from other utilities/agencies
- Blue Staking request for design
- Installation or easement records from other utilities/agencies

1.03 DISTRIBUTE SCOPE

The preliminary scope will be sent by the lead agency to all affected agencies and utilities for their review. Included with the preliminary scope should be a distribution list showing the representatives for all agencies and utility companies with their telephone numbers (optional). Each agency or utility company should review the preliminary scope and respond to the lead agency.

1.04 CONCEPT DESIGN PRESENTATION MEETING

The lead agency may, if appropriate, schedule and host a conceptual design presentation meeting for projects involving other agencies and utility companies. All agencies and utility companies impacted should have representatives present. The purpose of the meeting is for all concerned to present information, which might impact the project scope. Any prior rights information that is available should be discussed. This meeting should allow each utility company to better coordinate their work with other utilities to minimize work activity on the project site.

1.05 PRE-DESIGN LOCATING/POTHOLING

The lead utility or agency may conduct any agreed upon potholing of facilities which might affect the project scope.

1.06 UTILITY RESPONSE INCORPORATED

Where appropriate or necessary, the affected utilities and/or agencies will provide the lead agency with additional comments on the preliminary project scope. This response should be received within an agreed upon time frame and should include the following:

- Any requested As-Builts or Field Installation Information Records
- Prior Rights Information
- Project Scheduling and Time Frames
- Any other information pertinent to the design

1.07 FINAL PROJECT SCOPE

The lead agency will incorporate all information, which impacts the proposed project, into the project scope and finalize a schedule. The updated scope and schedule will then be distributed with the first submittal by the lead agency to all affected parties.

STANDARD PUBLIC IMPROVEMENT PROJECT MODEL

DESIGN DEVELOPMENT & RIGHTS-OF-WAY ACQUISITION

PHASE TWO

THE PURPOSE OF THE PROJECT DESIGN PHASE IS FOR BOTH THE LEAD AGENCY AND UTILITIES CONCERNED TO DEVELOP THE PROJECT PLANS INCLUDING KEY DATES, THROUGH A SERIES OF SUBMITTALS AND COORDINATION MEETINGS. UPON COMPLETION OF THE LEAD AGENCY'S BID PLANS, THE LEAD AGENCY WOULD BE PREPARED TO GO TO BID FOR CONSTRUCTION OF THE PROJECT. UPON COMPLETION OF THE UTILITY'S FINAL PLANS, THE UTILITY WOULD BE PREPARED TO RELOCATE ITS FACILITIES AS NECESSARY ON THE PROJECT SITE.

2.01 FIRST SUBMITTAL

The first submittal (approximately 30%) is a preliminary set of project plans sent to all utilities and other agencies involved. The agency shall continue design of the proposed project incorporating all information gathered from the various agencies and utility companies. This submittal should include, at least, the following information:

- Project Scope
- Description of Project and Area
- Project Number
- Vicinity Map
- General Notes
- Sheet Index
- Primary Points of Contact
- Existing Topography
- Existing Utilities including sized or diameter of facilities
- Existing Rights-of-Way, Easements, etc.
- Horizontal and Vertical Geometrics of New Roadway, Utilities, etc.
- Utility overhead-to-underground conversion
- Archeological and Environmental requirements
- Proposed Rights-of-Way & Easement Acquisitions and Schedules
- Proposed Alignments
- Identification of PIPG Step
- Bid Date & Milestone Dates

2.02 FIRST REVIEW COMMENTS INCORPORATED

The utilities and other agencies concerned will review the "first submittal" plans and return comments to the lead agency within a reasonable time frame (typically 4 weeks). The comments must include as a minimum:

Required:

- Verifying existing utilities are shown correctly
- Identifying potential conflicts

If Practical:

- Identifying proposed utilities or new facilities
- Identifying Prior Land Rights with documentation
- Requesting Required Utility Easements and/or Rights-of-Way
- Identifying installation and relocation schedules

The lead agency will respond to the comments and information received.

2.03 POTHOLING

The lead agency will coordinate potholing of identified potential underground conflicts at the second submittal plan stage. Utilities and agencies shall denote potential conflicts and potholing locations to minimize the number of potholes on the project site. Pothole information that is obtained by an individual agency or utility shall be furnished to the coordinating agency.

The lead agency will order the required potholing for which the responsibility for the associated costs is based on prior rights. Financial obligations shall be determined for each utility and agency involved and billed accordingly by the lead agency. Utility companies and agencies may choose to enter into cost sharing agreements at their own discretion, but without existence of an agreement, prior rights prevail.

The knowledge gained through potholing shall be shared with all agencies and utility companies involved, and the project construction contractor. The information should be incorporated into the design drawings to minimize or avoid conflicts without jeopardizing the integrity or purpose of the project. The lead agency shall determine any location that cannot be modified to eliminate conflicts with existing utilities. A list of these conflict points and locations, along with the pothole information, shall be submitted to the appropriate agency or utility involved.

A utility or agency will require verification from other utilities or agencies that utilities are properly designed, relocated, and installed. This information is needed in situations where one utility will need to be relocated and installed prior to the beginning of construction work of another utility, near or at the same horizontal location.

2.04 UTILITY PRE-DESIGN PROCESS

Once the issues and conflicts are identified, each agency or utility should begin the pre-design process. It is important that this pre-design process be initiated at this time to minimize delays. In addition, it is as important to review future and proposed projects to avoid additional potential conflicts. All items that are identified in Steps 2.02 and 2.03 should be addressed prior to the “second submittal” process.

2.05 SECOND SUBMITTAL

The “second submittal” (approximately 60%) will be sent to all utilities and other agencies involved with the project. This submittal will include, at least, the following information:

- All information contained in the first submittal
- Profiles showing existing and proposed facilities such as Water Mains, Storm Drain, Sewers, etc.
- Existing and Proposed Utility Information
- Paving Plans
- Proposed Utility Information, if available
- Anticipated Rights-of-Way and Easement Requirements

Correspondence included with the second submittal will include a date, time, and location for a Design Presentation and Review Meeting.

2.06 SECOND REVIEW AND COMMENTS

The utilities and other agencies concerned will review the "second submittal" plans and return comments to the lead agency within a reasonable time frame (typically 4 weeks). The comments must include, at least, the following information:

- Verifying existing utilities are shown correctly
- Identifying proposed utilities or new facilities
- Identifying new potential conflicts if any
- Identifying Required Utility Easements and/or Rights-of-Way
- Identifying installation and relocation schedules

The utilities and other agencies concerned will complete review and comments in regards to the “second submittal” prior to the Design Presentation and Review Meeting hosted by the lead agency.

2.07 DESIGN PRESENTATION AND REVIEW MEETING

After the completion of Step 2.05 and 2.06, the lead agency will host a design presentation and review meeting with the lead agency’s consultant, if any, and all utilities and other agencies involved in the project. The objective of this meeting is to resolve all known design issues and questions. Upon completion of this meeting, the utilities will have discussed design and relocation schedules and the lead agency should have discussed and established rights-of-way acquisition schedules. All prior rights issues must be identified and formal agreements initiated.

2.08 UTILITY DESIGN & TENTATIVE CONSTRUCTION TIME FRAMES

For each utility installation or relocation of existing facilities, the utility design should be submitted to the lead agency at a predetermined date (typically 2 weeks) prior to issuing the “third submittal”. The utility design should include a tentative construction time frame for all installation or relocation work. Upon receipt of the construction time frames from the utilities and other agencies, the lead agency will confirm its project schedules, which will include rights-of-way acquisition, permit application deadlines, bid dates and construction dates. These dates should allow sufficient time for all utilities to relocate and/or install facilities prior to or during construction (special provision) of the project. This information should be

compiled by the lead agency and distributed to the utilities and other agencies involved. If the lead agency is unable to obtain the required rights-of-way, the agency will take steps to mitigate the utility's scheduling problems such as periodic rights-of-way reports or attempts to accommodate the utility's schedules. Any special provisions addressing relocation work, including time frames, which will be done during the construction of the lead agency's project shall be addressed in the project bid specifications and agreed upon by the lead agency and the utilities involved. These special provisions should be used in extreme cases or when relocation work can not be performed due to the lead agency's project scope.

2.09 PERMIT APPLICATIONS

Each utility will be responsible for obtaining any permits required for the project from all agencies involved. This process usually includes submitting an application, plans and/or specifications. The application must include any information relating to utility relocations and new placements of utilities. The designs from the utilities and other agencies involved could be incorporated in the lead agency's plans prior to "third submittal". The permit processing time should have been planned into the schedule commitments identified in section 2.08.

2.10 THIRD SUBMITTAL

The "third submittal" (approximately 90% to 100%) will be sent to all utilities and other agencies involved with the project. This submittal will include, at least, the following information:

- All information contained in the first and second submittal
- Final Rights-of-Way and Easement acquisition dates
- All utility relocation and installation designs, if determined to be necessary by the lead agency
- A cover letter identifying project and anticipated dates which include:
 - ✓ Project Name and Agency Number
 - ✓ Rights-of-Way dates of entry, if applicable
 - ✓ Bid Dates
 - ✓ Utilities Proposed Start and Completion Dates for relocation and/or installation (if available)
 - ✓ Other Agencies Proposed Start and Completion Dates for relocation and/or installation (if available)
 - ✓ Start and Completion Dates for the Lead Agency's project

As long as there are no significant changes to the "third submittal" then these plans may be used as the final plans/specifications for bid advertisement. If any changes occur to the "third submittal" then the lead agency will distribute the changes to the affected utilities and/or other agencies.

2.11 RIGHTS-OF-WAY ACQUIRED

All rights-of-way issues of the lead agency, utility companies and other agencies involved are to be resolved and acquired before beginning the utility installation and relocation work. It is anticipated that major problems in this phase will be rare since all involved should have investigated and analyzed their rights-of-way needs during the Project Design Phase. If problems or conflicts develop during the rights-of-

way acquisition process, the lead agency must notify the utility companies and other agencies involved immediately. The lead agency will then determine, with the input from all involved, what proper course of action must be taken. The following are the minimum actions or options, which should be investigated:

- Adjust project schedules and/or bid dates to allow for rights-of-way issues to be resolved
- Adjust or change the proposed rights-of-way which will accommodate the lead agency's project and the relocation or installation work of the utilities and other agencies
- Determine if the utilities and other agencies will need to change their designs to accommodate the adjustments or changes to the proposed rights-of-way.

One or all of the previously mentioned actions or options may need to be used in order for the rights-of-way issues to be resolved. It should also be understood that the above actions may cause a financial burden to those involved and possible reimbursement for redesign or relocation may be required. Cost Resolution due to redesign or additional relocation work should be agreed upon by all parties involved prior to any redesign work or additional relocation work.

STANDARD PUBLIC IMPROVEMENT PROJECT MODEL RELOCATION & CONSTRUCTION

PHASE THREE

THE PURPOSE OF THE RELOCATION AND CONSTRUCTION PHASE IS TO FACILITATE THE COORDINATION OF ALL CONSTRUCTION ACTIVITIES BY BOTH THE CONTRACTING AGENCY AND THE OTHER AFFECTED PARTIES. THIS SHOULD MINIMIZE CONFLICTING ACTIVITIES, WHICH MIGHT CAUSE DELAYS IN THE COMPLETION OF THE PROJECT, ADDITIONAL COSTS TO BE INCURRED BY EITHER THE LEAD AGENCY OR OTHER AFFECTED PARTIES, OR ADDED INCONVENIENCE TO THE PUBLIC.

3.01 PRE-RELOCATION MEETING

Prior to any required relocation of utility facilities, the agency may schedule a Pre-Relocation Meeting with all the affected utilities. At this meeting, the utilities' relocation schedules will be reviewed to eliminate any relocation schedule conflicts, and determine if the relocation work can be facilitated by the utilities using the same contractors and sharing the costs. In addition, delays to the relocation schedules experienced by the agencies or utilities will be reviewed. Should additional time frames be necessary for relocations due to such delays, the lead agency and the utilities involved will evaluate project timelines and determine if the utility relocation work or agency work will affect the project schedule. All options should be evaluated including allowing the utilities to do relocation work during the construction phase of the lead agency's project.

3.02 UTILITY RELOCATION CONFIRMATION

After the utilities have completed the relocation of their facilities, they will provide the lead agency with confirmation that the facilities have been relocated as per their relocation plans. Confirmation of schedules will be provided prior to the project Bid Phase to ensure that the lead agency has time to incorporate the information into the project Special Provisions. If the utilities have not submitted their confirmation, the lead agency will submit a written request to those utilities requesting confirmation of relocation completions.

3.03 PRE-BID MEETING

After the project bid advertisement and prior to the project bid opening, the lead agency may hold a Pre-Bid Meeting to explain and clarify the project plans and/or specifications, and to answer any questions the bidders may have. Affected utilities will conduct a presentation of their project for the prospective bidders if requested by the lead agency. If the utilities and/or other agencies have not completed their relocation work then it is necessary for them to attend the Pre-Bid Meeting.

3.04 PRE-CONSTRUCTION MEETING

After the project bid award, the lead agency will hold a Pre-Construction Meeting with all involved parties including the Contractor and all utilities that have facilities within the contract limits. The meeting will provide for the discussion of the construction schedule, potential problems, and needed coordination. This meeting will provide utilities the opportunity to make a presentation regarding their project involvement, construction coordination, and to answer any questions. Utility designs and/or as-built records (installation records) for utility relocation work shall be brought to the meeting and given to the lead agency. If the utilities and/or other agencies have not completed their relocation/installation work then they must attend the Pre-Construction Meeting.

3.05 CONSTRUCTION PROGRESS MEETINGS

The lead agency will conduct Construction Progress Meetings with the Contractor on a regular basis (i.e., weekly, monthly, etc.) throughout the project Construction Phase. These meetings will be used to monitor the construction progress and to address any problems that may arise. The involved utilities may be requested to attend these meetings to provide answers to utility questions. The lead agency will notify the utilities of regularly scheduled Construction Progress Meetings and identify utility conflict concerns and their locations.

3.06 FIELD CONFLICT RESOLUTIONS PROCESS

The intent of the Field Conflict Resolution Process is to ensure prompt responses from all affected parties to resolve construction conflicts discovered in the field after the pre-construction meeting. The goal is to ensure that all parties cooperate and give their best effort to avoid delays to the lead agency's project schedule or other problems, which could result in potential claims. Any potential monetary claims shall be identified at the beginning of the Field Conflict Resolution Process.

- A. Upon determining a field conflict which will affect construction, timing of work or require additional facility relocations, the lead agency shall be notified immediately and a field meeting with all affected parties will be scheduled as soon as possible. Those attending the field meeting should have sufficient authority to make reasonable decisions regarding changes or modifications to project plans. This meeting should consist of fact finding, seeking prompt and reasonable alternatives and reaching agreements on the course of resolution. The lead agency should document the findings and record them with the project file.
- B. If an agreement can not be reached by the parties at the first field meeting, then a second meeting is to be scheduled. Each affected party shall ensure their designated representative at this meeting will have sufficient authority to authorize changes or modifications as agreed upon by those present. Final

changes agreed upon at this meeting are to be documented and copies given to all present and maintained in the project file.

Any potential monetary claims shall be identified during the Field Conflict Resolution Process. It is important to note that if a monetary claim should be initiated, then the party initiating the claim shall inform all involved, in a written format, that they are expecting reimbursement for construction delays or adjustments to the lead agency's contract time frame. Prior to initiating a claim, every effort should have been made by all parties involved to resolve the conflict in the field without creating delays to the lead project schedule. Efforts should be made by the lead agency, other agencies, their contractors and the utilities involved to reduce or eliminate construction delays and the monetary value of the potential claim if a claim should be filed.

3.07 AS-BUILTS (INSTALLATION RECORDS)

During the course of construction, the appropriate agency or utility shall keep accurate records of new underground facilities. This information shall be converted to installation records. Arizona Revised Statutes (State Law) requires these records to be developed.

3.08 POST-CONSTRUCTION MEETING (optional)

A Post-Construction Meeting may be scheduled and hosted by the lead agency to critique the project from inception to completion. The lead agency will use this meeting to pinpoint those items that made the project successful and those areas where adjustments to increase the efficiency of the project development procedure are needed. Various utilities may be requested to attend this meeting at the agency's discretion. A summary of the Post-Construction Meeting will be submitted by the lead agency/utility(s) to the AUCC Executive Committee. The Committee will compile summaries for refining the "Project" model to increase the efficiency of the overall procedure. Such modifications to the project model will be reviewed with the agencies/utilities.

UTILITY DRIVEN/ORIGINATED

**Public Improvement
Project Model**
Adopted 2004

PHASE 1 – CONCEPT DESIGN

PROJECT SPECIFIC

- | | | |
|--|------|-------------------------------------|
| • Concept design is the first step in specific project planning | 1.01 | Individual Project Scope Defined |
| • Provides general scope and nature of project to involved agencies and utilities | 1.02 | Utility Impact Identified |
| • Identifies unique characteristics of project, improving coordination | 1.03 | Distribute Scope |
| • Provides adequate and accurate information for the development of specific project plans | 1.04 | Concept Design Presentation Meeting |
| | 1.05 | Pre-Design Locating/Potholing |
| | 1.06 | Utility Response Incorporated |
| | 1.07 | Final Project Scope |

PHASE 2 – DESIGN DEVELOPMENT & ROW ACQUISITION

PROJECT SPECIFIC

- | | | |
|--|------|---|
| • In Phase 2, utilities develop detailed project plans and coordinate design efforts | 2.01 | First Submittal |
| • Joint Use Memos are developed | 2.02 | Design Presentation Meeting (if needed) |
| | 2.03 | Potholing |
| | 2.04 | Rights-of-Way Acquired |
| | 2.05 | Final Submittal |

PHASE 3 – RELOCATION AND CONSTRUCTION

PROJECT SPECIFIC

- | | | |
|---|------|---|
| • Facilitates the coordination of all construction activities | 3.01 | Pre-Relocation Meeting |
| • Minimizes conflicting activities which might cause delays | 3.02 | Utility Confirmation Relocation |
| • Minimizes additional costs incurred by utilities | 3.03 | Pre-Bid Meeting (if necessary) |
| • Minimizes any inconvenience to public | 3.04 | Pre-Construction Meeting |
| | 3.05 | Construction Progress Meetings
(Large Jobs Only) |
| | 3.06 | Field Conflict Resolutions Process |
| | 3.07 | As-Builts (Installation Records) |
| | 3.08 | Post-Construction Meeting (optional) |

UTILITY DRIVEN/ORIGINATED PROJECTS

PROJECT SPECIFIC CONCEPT DESIGN

PHASE ONE

A PROJECT PROPOSED BY A UTILITY OR OTHER AGENCY WHICH REQUIRES EQUAL EFFORTS IN COOPERATION WITH DESIGN, SCHEDULES AND CONSTRUCTION. THE UTILITY ASSUMES THE ROLE OF THE LEAD AGENCY.

1.01 INDIVIDUAL PROJECT SCOPE DEFINED

The lead utility will define the individual project scope by describing the physical limits and general scope or overview of the specific project. It should include: the length and width of the project, the existing and proposed rights-of-way information, and what facilities will be affected. These include but are not limited to the following projects:

- Undergrounding overhead electric lines
- Underground electric cable replacement
- New Underground/overhead electric facilities
- Irrigation pipe replacement
- Well site beautification plan
- Communication facilities, fiber optic, telephone, television or other facility used for communication
- Natural Gas
- Relocation of facilities, any utility

1.02 UTILITY IMPACT IDENTIFIED

The lead utility will, through information gathered from other utility companies and agencies, identify existing and proposed utilities within the limits of the project. The lead utility or lead utility's consultant should request copies of as-builts or installation information records or quarter section drawings of existing facilities from all affected utilities and agencies. If possible, conflicts, which might affect alignment or grade, should be identified for gathering of more specific information by field locating or potholing.

The lead utility will compile and study information gathered from other utilities and agencies to determine impacts of others and define potential conflicts in the field. The lead utility study may include the following:

- Potholing - Additional potholing may be required throughout the project
- Joint use of overhead facilities identification (joint use preliminary notification)
- Joint use of trench identification (joint use preliminary notification)
- Requests for facility records from other utilities/agencies
- Blue Staking request for design
- Installation or easement records from other utilities/agencies

1.03 DISTRIBUTE SCOPE

The preliminary scope will be sent by the lead utility to all affected agencies and utilities for their review. Included with the preliminary scope should be a distribution list showing the representatives for all agencies and utility companies with their telephone numbers (optional). Each agency or utility company should review the preliminary scope and respond to the lead utility.

1.04 CONCEPT DESIGN PRESENTATION MEETING

The lead utility may, if appropriate, schedule and host a conceptual design presentation meeting for projects involving other agencies and utility companies. All agencies and utility companies impacted should have representatives present. The purpose of the meeting is for all concerned to present information, which might impact the project scope. Any prior rights information that is available should be discussed. This meeting should allow affected utilities and/or agencies to better coordinate their work with other utilities to minimize work activities on the project site.

1.05 PRE-DESIGN LOCATING/POTHOLING

The lead utility may conduct any agreed upon potholing of facilities which might affect the project scope.

1.06 UTILITY RESPONSE INCORPORATED

Where appropriate or necessary, the affected utilities and/or agencies will provide the lead utility with additional comments on the preliminary project scope. This response should be received within an agreed upon time frame and should include the following:

- Any requested As-Builts or Field Installation Information Records
- Prior Rights Information
- Project Scheduling and Time Frames
- Joint Use Trench Possibilities
- Any other information pertinent to the design

1.07 FINAL PROJECT SCOPE

The lead utility will incorporate all information, which impacts the proposed project, into the project scope and finalize a schedule. The updated scope and schedule will then be distributed with the first submittal by the lead utility to all affected parties.

UTILITY DRIVEN/ORIGINATED PROJECTS DESIGN DEVELOPMENT & RIGHTS-OF-WAY ACQUISITION PHASE TWO

THE PURPOSE OF THE PROJECT DESIGN PHASE IS FOR THE LEAD UTILITY, OTHER UTILITY COMPANIES AND AGENCIES TO DEVELOP THE PROJECT PLANS INCLUDING KEY DATES, THROUGH A SERIES OF SUBMITTALS AND COORDINATION MEETINGS. UPON COMPLETION OF THE LEAD UTILITY'S PLANS, THE LEAD UTILITY WOULD BE PREPARED TO GO TO BID FOR CONSTRUCTION OF THE PROJECT. UPON COMPLETION OF FINAL PLANS OF OTHER UTILITIES THAT WERE IMPACTED BY THE LEAD UTILITY'S PROJECT, THE OTHER UTILITIES WOULD BE PREPARED TO RELOCATE THEIR FACILITIES AS NECESSARY ON THE PROJECT SITE.

2.01 FIRST SUBMITTAL

The lead utility submits preliminary plans to agencies and other utilities showing proposed utility work and preliminary locations of proposed facilities. Joint Utility Memos shall be originated and submitted to all affected utilities/agencies. The lead utility formally submits preliminary plans and a memo to request and acquire a commitment from other utilities regarding their participation in joint use of facilities being constructed and/or relocated. Memos need to communicate design schedule and milestone dates required for utility responses. See Joint Use Trench Model for additional information and requirements on joint trench methods. For overhead projects see Joint Use Trench Model for examples of joint use memos.

2.02 DESIGN PRESENTATION MEETING (if needed)

This meeting will resolve (if possible) all existing design issues and questions. Upon completion of this meeting, the utilities and agencies will have a proposed project schedule, rights-of-way requirements and project milestone dates. Deadlines for subsequent submittals and correspondence are set at this time by leading utility.

2.03 POTHOLING

The lead utility will order and coordinate the required potholing to identify potential underground conflicts. The responsibility for the pothole costs will be predetermined prior to potholing. It is expected that all utilities and other agencies will coordinate the sharing of underground facility maps to assist in minimizing the number of potholes on a project site.

The knowledge gained through potholing shall be shared with all agencies and utility companies involved. The information should be incorporated into all designs to minimize or avoid conflicts without jeopardizing the integrity or purpose of the project. Any location that cannot be modified to eliminate conflicts should be noted and sent to the appropriate agency or utility.

2.04 RIGHTS-OF-WAY ACQUIRED

All rights-of-way issues of the lead utility, other utility companies and agencies involved are to be resolved and acquired before beginning the utility installation and relocation work. It is anticipated that major problems in this phase will be rare since all involved should have investigated and analyzed their rights-of-way needs during the Project Design Phase. If problems or conflicts develop during the rights-of-way acquisition process, the lead utility must notify other utility companies and agencies involved immediately. The lead utility will then determine, with the input from all involved, what proper course of action must be taken. The following are the minimum actions or options, which should be investigated:

- Adjust project schedules to allow for rights-of-way issues to be resolved
- Adjust or change the proposed rights-of-way which will accommodate the lead utility's project and the relocation or installation work of the utilities and other agencies
- Determine if the utilities and other agencies will need to change their designs to accommodate the adjustments or changes to the proposed rights-of-way

One or all of the above actions or options may need to be used in order for the rights-of-way issues to be resolved. It should also be understood that the above actions may cause a financial burden to those involved and possible reimbursement for redesign or relocation may be required. Cost Resolution due to redesign or additional relocation work should be agreed upon by all parties involved prior to any redesign work or additional relocation work.

2.05 FINAL SUBMITTAL

The lead utility will submit final plans and letters to all other utilities and agencies affected by the project. All utilities and agencies that received the lead utility's plans will review the "final submittal" and return comments to the lead utility within a reasonable time frame (typically 4 weeks). The responding utilities and agencies should summarize any changes or modifications. All other conflicts must be resolved prior to permit application. The lead utility will apply for applicable municipal or other agency permits.

UTILITY DRIVEN/ORIGINATED PROJECTS

RELOCATION & CONSTRUCTION

PHASE THREE

THE PURPOSE OF THE RELOCATION AND CONSTRUCTION PHASE IS TO FACILITATE THE COORDINATION OF ALL CONSTRUCTION ACTIVITIES BY BOTH THE LEAD UTILITY AND THE OTHER AFFECTED PARTIES. THIS SHOULD MINIMIZE CONFLICTING ACTIVITIES, WHICH MIGHT CAUSE DELAYS IN THE COMPLETION OF THE PROJECT, ADDITIONAL COSTS TO BE INCURRED BY EITHER THE LEAD UTILITY OR THE OTHER AFFECTED PARTIES, OR ADDED INCONVENIENCE TO THE PUBLIC.

3.01 PRE-RELOCATION MEETING

Prior to any required relocation of utility facilities, the lead utility may schedule a Pre-Relocation Meeting with all the other affected parties. At this meeting, all relocation work will be reviewed to eliminate any relocation schedule conflicts, and to determine if the relocation work can be facilitated by using the same contractors and sharing the costs. In addition, delays to the relocation schedules experienced by the agencies or utilities will be reviewed. Should additional time frames be necessary for relocations due to such delays, the lead utility and the other affected parties involved will evaluate project timelines and determine if the relocation work or agency work will affect the project schedule. All options should be evaluated including allowing the relocation work during the construction phase of the lead utility's project.

3.02 UTILITY RELOCATION CONFIRMATION

After the relocation has been completed, the lead utility will confirm that the facilities have been relocated as per their relocation plans. Confirmation of schedules will be provided prior to the project Bid Phase to ensure that the lead utility has time to incorporate the information into the project Special Provisions. If the utilities have not submitted their confirmation, the lead utility will submit a written request to those utilities requesting confirmation of relocation completions.

3.03 PRE-BID MEETING (if necessary)

After the project bid advertisement and prior to the project bid opening, the lead utility may hold a Pre-Bid Meeting to explain and clarify the project plans and/or specifications, and to answer any questions the bidders may have. Affected parties will conduct a presentation of their project for the prospective bidders if requested by the lead utility. If the utilities and/or other agencies have not completed their relocation work then it is necessary for them to attend the Pre-Bid Meeting.

3.04 PRE-CONSTRUCTION MEETING

After the project bid award, the lead utility will hold a Pre-Construction Meeting with all involved parties including the Contractor and all utilities that have facilities within the contract limits. The meeting will provide for the discussion of the construction schedule, potential problems, and needed coordination. This

meeting will provide utilities the opportunity to make a presentation regarding their project involvement, construction coordination, and to answer any questions. Utility designs and/or as-built records (installation records) for utility relocation work shall be brought to the meeting and given to the lead utility. If the utilities and/or other agencies have not completed their relocation/installation work then they must attend the Pre-Construction Meeting.

3.05 CONSTRUCTION PROGRESS MEETINGS (Large Jobs Only)

The lead utility will conduct Construction Progress Meetings with the Contractor on a regular basis (i.e., weekly, monthly, etc.) throughout the project Construction Phase. These meetings will be used to monitor the construction progress and to address any problems that may arise. The involved utilities may be requested to attend these meetings to provide answers to utility questions. The lead utility will notify the utilities of regularly scheduled Construction Progress Meetings and identify utility conflict concerns and their locations.

3.06 FIELD CONFLICT RESOLUTIONS PROCESS

The intent of the Field Conflict Resolution Process is to ensure prompt responses from all affected parties to resolve construction conflicts discovered in the field after the pre-construction meeting. The goal is to ensure that all parties cooperate and give their best effort to avoid delays to the lead utility project schedule or other problems, which could result in potential claims. Any potential monetary claims shall be identified at the beginning of the Field Conflict Resolution Process.

- A. Upon determining a field conflict which will affect construction, timing of work or require additional facility relocations, the lead utility shall be notified immediately and a field meeting with all affected parties will be scheduled as soon as possible. Those attending the field meeting should have sufficient authority to make reasonable decisions regarding changes or modifications to project plans. This meeting should consist of fact finding, seeking prompt and reasonable alternatives and reaching agreements on the course of resolution. The lead utility should document the findings and record them with the project file.
- B. If an agreement can not be reached by the parties at the first field meeting, then a second meeting is to be scheduled. Each affected party shall ensure their designated representative at this meeting will have sufficient authority to authorize changes or modifications as agreed upon by those present. Final changes agreed upon at this meeting are to be documented, copies given to all present and maintained in the project file.

Any potential monetary claims shall be identified during the Field Conflict Resolution Process. It is important to note that if a monetary claim should be initiated, then the party initiating the claim shall inform all involved, in a written format, that they are expecting reimbursement for construction delays or adjustments to the lead utility's contract time frame. Prior to initiating a claim, every effort should have

been made by all parties involved to resolve the conflict in the field without creating delays to the lead project schedule. Efforts should be made by the lead utility, other utility companies, their contractors and the agencies involved to reduce or eliminate construction delays and the monetary value of the potential claim if a claim should be filed.

3.07 AS-BUILTS (INSTALLATION RECORDS)

During the course of construction, the appropriate agency or utility shall keep accurate records of new underground facilities. This information shall be converted to installation records. Arizona Revised Statutes (State Law) requires these records to be developed.

3.08 POST-CONSTRUCTION MEETING (optional)

A Post-Construction Meeting may be scheduled and hosted by the lead utility to critique the project from inception to completion. The lead utility will use this meeting to pinpoint those items that made the project successful and those areas where adjustments to increase the efficiency of the project development procedure are needed. Various utilities/agencies may be requested to attend this meeting at the lead utility's discretion. A summary of the Post-Construction Meeting should be submitted by the lead utility to the AUCC Executive Committee. The Committee will compile summaries for refining the "Project" model to increase the efficiency of the overall procedure. Such modifications to the project model will be reviewed with the agencies/utilities.

BUILDING

Public Improvement Project Model Adopted 2004

PHASE 1 – SCHEMATIC DESIGN

PROJECT SPECIFIC

- Concept design is the first step in specific project planning
 - Provides general scope and nature of project to involved agencies
 - Identifies unique characteristics of project, improving coordination
 - Provides adequate and accurate information for the development of specific project plans
- | | |
|------|------------------------|
| 1.01 | Schematic Design Phase |
| 1.02 | Utility Analysis |
| 1.03 | Utility Scope Defined |

PHASE 2 – DESIGN DEVELOPMENT

PROJECT SPECIFIC

- In Phase 2, the agency develops detailed project plans including information about mechanical, plumbing, gas and electrical systems
- | | |
|------|--|
| 2.01 | Submission Requirements Defined |
| 2.02 | Preliminary Construction Documentation |
| 2.03 | Final Construction Documents |

PHASE 3 – BIDDING & CONSTRUCTION

PROJECT SPECIFIC

- Facilitates the coordination of all construction activities
 - Minimizes conflicting activities which might cause delays
 - Minimizes additional costs incurred by either agency or utility
 - Minimizes any inconvenience to public
- | | |
|------|--------------------------------|
| 3.01 | Pre-Bid Meeting |
| 3.02 | Pre-Construction Meeting |
| 3.03 | Construction Progress Meetings |

PUBLIC BUILDING PROJECTS MODEL

PROJECT SPECIFIC SCHEMATIC DESIGN

PHASE ONE

THE PURPOSE OF THE CONCEPT DESIGN PHASE IS TO PROVIDE ALL CONCERNED (AGENCIES AND UTILITIES) WITH THE GENERAL SCOPE AND NATURE OF A PARTICULAR PUBLIC BUILDING IMPROVEMENT PROJECTS. A SPECIAL OBJECTIVE OF THIS PHASE IS TO IDENTIFY EARLY ON THE UNIQUE CHARACTERISTICS OF THE PARTICULAR PROJECT TO AID FACILITATING AND COORDINATING THE PROJECT. UPON COMPLETION OF THIS PHASE, THERE SHOULD BE ADEQUATE AND ACCURATE INFORMATION AVAILABLE FOR THE AGENCY TO BEGIN DEVELOPMENT OF SPECIFIC PROJECT PLANS.

1.01 SCHEMATIC DESIGN PHASE

The Schematic Design Phase defines the project in a conceptual fashion. It must define the floor plan and in general terms, define the appearance of the building and indicate general materials and finishes.

The following items of work will be included in the architects Scope of Work:

- Square footage of the building
- Power requirements
- Telecommunication requirements
- Natural Gas requirements
- Cable TV requirements
- Water & Sewer requirements

1.02 UTILITY ANALYSIS

For Projects exceeding \$3.5 million - A preliminary report on relative viability of power sources and special energy conservation measures. The consultant shall prepare a preliminary report, which discusses the applicability of various sources of power for the facility, including factors such as initial capital cost of equipment and range of annual operating expenses. If special energy conservation measures are appropriate to be explored, they shall be identified.

The agency will review the preliminary report on Relative Viability of Power Sources and will meet with the appropriate utility companies. The architect and consulting engineers will be participants in that meeting. Based upon this review and subsequent formal comments from the utility companies, the Municipality will determine:

- 1) If sufficient information is provided to proceed with design of respective electric and/or gas systems. If so, the Municipality will provide the architect with direction as to how to proceed.

- 2) If the Municipality determines more information is necessary, the Municipality may direct special life cycle studies. The studies will also be shared with the appropriate utility companies. Input will again be solicited.

The preparation of any additional special studies deemed necessary shall not delay approval of the remainder of the Schematic Design package.

1.03 UTILITY SCOPE DEFINED

After review of all material presented in section 2.01 and 2.02 and input received, the Agency will provide direction to the architect as to the selection of type(s) of power and other utilities to be utilized in the project.

PUBLIC BUILDING PROJECTS MODEL

DESIGN DEVELOPMENT

PHASE TWO

IN THE DESIGN DEVELOPMENT PHASE, THE ARCHITECT MUST BRING MORE REFINEMENT TO THE DESIGN. MORE DETAIL MUST BE SHOWN AS TO MATERIALS AND FINISHES. THE STRUCTURAL SYSTEM, ALONG WITH THE MECHANICAL, PLUMBING, GAS AND ELECTRICAL SYSTEMS, MUST BE DEVELOPED.

2.01 SUBMISSION REQUIREMENTS DEFINED

The architect or consulting engineer shall meet with the respective utility companies and provide sufficient information for the utility companies to commence preparation of their utility design and cost proposal.

2.02 PRELIMINARY CONSTRUCTION DOCUMENTATION

The architect must complete all drawings, specifications, and other documents necessary for bidding the project through a public bid and necessary to construct the project.

At approximately 60% of the Construction Document, the architect shall provide to the utility companies and other agencies the second submittal including:

- Site plan
- Off site plans (water, sewer, grading, drainage and storm drain)
- Landscaping
- Energy load calculations, and utility equipment locations

Also included will be the estimated bid date and construction start date.

2.03 FINAL CONSTRUCTION DOCUMENTS

This submittal shall include a recommendation for the final utility locations, and the final estimated utility costs shall be included in the final Project Budget.

Final approved plans and specifications or appropriate sections thereof, shall be submitted to affected utility companies.

PUBLIC BUILDING PROJECTS MODEL

BIDDING & CONSTRUCTION

PHASE THREE

THE PURPOSE OF THE BIDDING AND CONSTRUCTION PHASE IS TO FACILITATE THE COORDINATION OF ALL CONSTRUCTION ACTIVITIES BY BOTH THE CONTRACTING AGENCY AND THE UTILITIES TO MINIMIZE CONFLICTING ACTIVITIES WHICH MIGHT CAUSE DELAY IN THE COMPLETION OF THE PROJECT, ADDITIONAL COSTS TO BE INCURRED BY EITHER THE AGENCY OR THE UTILITY, OR ADDED INCONVENIENCE TO THE PUBLIC.

3.01 PRE-BID MEETING

After the project bid advertisement and prior to the project bid opening, the agency may hold a pre-bid meeting to explain and clarify the project plans and/or specifications, and to answer any questions the bidders may have. Affected utilities will conduct a presentation of their project for the prospective bidders, if requested by the agency.

3.02 PRE-CONSTRUCTION MEETING

After the project bid award, the agency will hold a pre-construction meeting with all interested parties including the Contractor and all utilities within the contract limits. The meeting will provide for the discussion of the construction schedule, potential problems, and needed coordination. This meeting will provide utilities the opportunity to make a presentation regarding their project involvement, construction coordination, and to answer any questions.

3.03 CONSTRUCTION PROGRESS MEETINGS

The agency will conduct Construction Progress Meetings with the Contractor on a regular basis (i.e., weekly, monthly, etc.) throughout the project Construction Phase. These meetings will be used to monitor the construction progress and to address any problems that may arise. The involved utilities should be represented at these meetings to provide answers to utility questions and to spearhead any required actions of the utilities. The agency will notify the utilities of regularly scheduled Construction Progress Meetings and the locations of concerns to utilities at the construction site.

FAST TRACK

Public Improvement Project Model Adopted 2004

PHASE 1 – CONCEPT DESIGN

PROJECT SPECIFIC

- Concept design is the first step in specific project Planning 1.01 Individual Project Scope Defined
- Provides general scope and nature of project to involved agencies 1.02 Pre-Design Coordination Meeting
- Identifies unique characteristics of project, improving coordination
- Provides adequate and accurate information for the development of specific project plans

PHASE 2 – DESIGN DEVELOPMENT & ROW ACQUISITION

PROJECT SPECIFIC

- In Phase 2, both agencies and utilities develop detailed project plans 2.01 First Submittal
- Upon completion of agency plans, agency will bid project for construction 2.02 First Submittal Project Coordination Mtg.
- Upon completion of utility plans, utility will relocate its facilities 2.03 Potholing
- 2.04 Second Submittal
- 2.05 Second Submittal Project Coordination Mtg.
- 2.06 Final Submittal/Coordination Meeting

PHASE 3 – RELOCATION AND CONSTRUCTION

PROJECT SPECIFIC

- Facilitates the coordination of all construction activities 3.01 Pre-Bid Meeting
- Minimizes conflicting activities which might cause delays 3.02 Pre-Construction Meeting
- Minimizes additional costs incurred by either agency or utility 3.03 Construction Progress Meetings
- 3.04 Field Conflict Resolutions Process
- 3.05 As-Builts (Installation Records)
- 3.06 Post-Construction Meeting (optional)
- Minimizes any inconvenience to public

FAST TRACK PUBLIC IMPROVEMENT PROJECT MODEL

PROJECT SPECIFIC CONCEPT DESIGN

PHASE ONE

THE PURPOSE OF THIS FAST TRACK MODEL IS TO HELP UTILITIES AND AGENCIES UNDERSTAND THE SCOPE, CONCEPT AND CRITERIA OF A FAST TRACK PROJECT. A FAST TRACK PROJECT SHALL BE DEFINED AS A PROJECT THAT IS SPECIALLY DRIVEN AND REQUIRES A SHORTENED DESIGN SCHEDULE, USUALLY LESS THAN NINETY (90) DAYS. TYPICALLY THESE PROJECTS ARE SMALLER IN NATURE AND NOT IDENTIFIED AS FAST TRACK DURING THE CIP SUBMITTAL PROCESS. THE LEAD AGENCIES MUST UNDERSTAND THAT THIS MODEL IS INTENDED FOR USE ON EXTREME SITUATIONS ONLY AND DOES NOT REPLACE USING THE STANDARD PUBLIC IMPROVEMENT PROJECT MODEL.

IT SHOULD BE UNDERSTOOD BY ALL PARTIES INVOLVED, AGENCIES AND UTILITIES, THAT THERE IS AN INHERENT RISK TO FAST TRACK PROJECTS FOR BOTH AGENCIES AND UTILITIES AND THAT POTENTIAL PROBLEMS OR CONFLICTS COULD OCCUR IN THE FIELD DUE TO THE ACCELERATED PROJECT SCHEDULE. IF A MONETARY CLAIM RESULTS FROM USING THIS MODEL, THE LEAD AGENCY, WHO DESIRED TO USE THIS MODEL IN LIEU OF USING THE STANDARD PUBLIC IMPROVEMENT PROJECT MODEL, SHOULD CONSIDER THIS PRIOR TO FORWARDING ANY MONETARY CLAIM TO OTHER PARTIES.

1.01 INDIVIDUAL PROJECT SCOPE DEFINED

The lead agency will define the comprehensive project scope. This should be a narrative describing the physical limits and specific scope or overview of the FAST TRACK project. It shall include: the length and width of the project, the existing and proposed rights-of-way information, and what facilities will be affected; these include but are not limited to the following:

- Water
- Sewer
- Storm Drain
- Street Lights
- Irrigation
- Landscaping
- Traffic Signals
- Type of sidewalk configuration
 - ✓ Meandering
 - ✓ Back of Curb
 - ✓ Offset from back of curb
 - ✓ Size
- Undergrounding of utilities
- Relocation, Installation or Abandonment of Utilities
- Vicinity Maps
- Approximate Bid Dates and Milestone Dates
- Project Design and Construction Opportunities (Joint Design, Joint Trench, Potholing, etc.)
- Other

This project scope shall be sent to all utilities within the project area. The project scope shall include an invitation to attend the Pre-Design Coordination Meeting.

1.02 PRE-DESIGN COORDINATION MEETING

The lead agency shall schedule a meeting with the utilities and any design consultants that may be involved in the project. The meeting agenda shall include:

- Review of Project Limits
- Type of Improvements
- Utilities Requiring Relocation
- Proposed Rights-of-Way & Easement Acquisitions and Schedules
- Approximate Bid Dates and Milestone Dates.

The utilities shall bring as-builts or installation records and be prepared to discuss the following:

- Utility Relocations
- Utility Installations
- Utility Abandonments
- Prior Rights
- Design and Construction Schedules.

This meeting should also allow each utility company to better coordinate their work with other utilities (joint use) to minimize work activity on the project site.

FAST TRACK PUBLIC IMPROVEMENT PROJECT MODEL DESIGN DEVELOPMENT & RIGHTS-OF-WAY ACQUISITION PHASE TWO

THE PURPOSE OF THE PROJECT DESIGN PHASE IS FOR BOTH THE LEAD AGENCY AND UTILITIES CONCERNED TO DEVELOP THE PROJECT PLANS, INCLUDING KEY DATES, THROUGH A SERIES OF SUBMITTALS AND COORDINATION MEETINGS. UPON COMPLETION OF THE LEAD AGENCY'S BID PLANS, THE LEAD AGENCY WOULD BE PREPARED TO GO TO BID FOR CONSTRUCTION OF THE PROJECT. UPON COMPLETION OF THE UTILITY FINAL PLANS, AND WORK ORDER APPROVALS, THE UTILITY WOULD BE PREPARED TO RELOCATE ITS FACILITIES AS NECESSARY ON THE PROJECT SITE.

2.01 FIRST SUBMITTAL

The "first submittal" is a preliminary set of project plans sent to all utilities and other agencies involved. The lead agency shall continue design of the proposed project incorporating all information gathered from the various agencies and utility companies. This submittal should include, at least, the following information:

- Project Scope
- Description of Project and Area
- Project Number
- Vicinity Map
- General Notes
- Sheet Index
- Primary Points of Contact
- Existing Topography
- Existing Utilities including sized or diameter of facilities
- Existing Rights-of-Way, Easements, etc.
- Horizontal and Vertical Geometrics of New Roadway, Utilities, etc.
- Utility overhead-to-underground conversion
- Archeological and Environmental requirements
- Proposed Rights-of-Way & Easement Acquisitions and Schedules
- Proposed Alignments
- Identification of PIPG Step
- Bid Date & Milestone Dates.

Once the plans have reached the "First Submittal" stage, the lead agency shall submit plans to the utilities and other agencies for review and schedule a coordination meeting 10 working days after utilities and other agencies receive the plans. It is recommended due to the fast track nature of the project that the plans should be hand carried to the utilities and other agencies involved and the utilities and other agencies should acknowledge acceptance by receipt or signature.

2.02 FIRST SUBMITTAL PROJECT COORDINATION MEETING

At the first submittal project coordination meeting, the following items shall be discussed:

- Final pot-holing locations (and request for potholing signed)
- Utility Conflicts
- Milestone Dates and Schedules
- Utility Rights-of-Way & Easement Requirements.

Utility design process is expected to begin during this phase.

2.03 POTHOLING

The lead agency should coordinate potholing of identified potential underground conflicts. It is expected that all utilities and other agencies will coordinate potholing locations to minimize the number of potholes on the project site. The lead agency will order or coordinate the required potholing for which the associated costs are expected to be shared by each respective agency or utility. The knowledge gained through potholing shall be shared with all agencies and utility companies involved. The information should be incorporated into all designs to minimize or avoid conflicts without jeopardizing the integrity or purpose of the project. Any location that cannot be modified to eliminate conflicts should be noted and sent to the appropriate agency or utility.

It should also be understood that the lead agency and utilities shall be moving towards "second submittal" plans during the potholing stage.

2.04 SECOND SUBMITTAL

The "second submittal" will be sent to all utilities and other agencies involved with the project. This submittal will include, at least, the following information:

- All information contained in the first submittal
- Profiles showing existing and proposed facilities such as Water Mains, Storm Drain, Sewers, etc.
- Existing and Proposed Utility Information
- Paving Plans
- Proposed Utility Information, if available
- Anticipated Rights-of-Way and Easement Requirements.

Once the plans have reached the "Second Submittal" stage, the lead agency shall submit plans to the utilities and other agencies for review and schedule a coordination meeting 10 working days after utilities and other agencies receive the plans. It is recommended due to the fast track nature of the project that the plans should be hand carried to the utilities and other agencies involved and the utilities and other agencies should acknowledge acceptance by receipt or signature.

2.05 SECOND SUBMITTAL PROJECT COORDINATION MEETING

At the second submittal project coordination meeting, the following items shall be discussed:

- Project Schedule, including Construction Dates for Utility Relocations

- Final Utility Relocation Plans
- Permit Applications, and all appropriate drawings
- Pothole Results
- Utility Rights-of-Way & Easement Requirements.

The agency shall be moving towards "final submittal" plans by the final coordination meeting date.

2.06 FINAL SUBMITTAL/COORDINATION MEETING

The "final submittal" shall be a set of construction plans that contains all information for the bid package including utility relocations and new placements. Any changes to the "final submittal" will be distributed to all utilities and other agencies involved.

Once the plans have reached the "Final Submittal" stage, the lead agency shall submit plans to the utilities and other agencies for review and schedule a coordination meeting 10 working days after utilities and other agencies receive the plans. It is recommended due to the fast track nature of the project that the plans should be hand carried to the utilities and other agencies involved and the utilities and other agencies should acknowledge acceptance by receipt or signature. At the coordination meeting the following items shall be discussed:

- Rights-of-Way and Easement Issues
- Utility Construction Schedules and Any Bid Packet Allowances
- Project Bidding and Pre-Construction Meeting Schedule.

Prior to any required relocation of utility facilities, the lead agency may schedule a Pre-Relocation Meeting with all the affected utilities. At this meeting, the utilities' relocation schedules will be reviewed to eliminate any relocation schedule conflicts, and determine if the relocation work can be facilitated by the utilities using the same contractors and sharing the costs. In addition, delays to the relocation schedules experienced by the agencies or utilities will be reviewed. Should additional time frames be necessary for relocations due to such delays, the lead agency and the utilities involved will evaluate project timelines and determine if the utility relocation work or agency work will affect the project schedule. All options should be evaluated including allowing the utilities to do relocation work during the construction phase of the lead agency's project.

FAST TRACKED PUBLIC IMPROVEMENT PROJECT GUIDE

RELOCATION & CONSTRUCTION

PHASE THREE

THE PURPOSE OF THE RELOCATION AND CONSTRUCTION PHASE IS TO FACILITATE THE COORDINATION OF ALL CONSTRUCTION ACTIVITIES BY BOTH THE CONTRACTING AGENCY AND THE UTILITIES TO MINIMIZE CONFLICTING ACTIVITIES, WHICH MIGHT CAUSE DELAYS IN THE COMPLETION OF THE PROJECT, ADDITIONAL COSTS TO BE INCURRED BY EITHER THE AGENCY OR THE UTILITY, OR ADDED INCONVENIENCE TO THE PUBLIC. UTILITY RELOCATIONS AND PROJECT CONSTRUCTION MAY BE UNDERWAY AT THE SAME TIME.

3.01 PRE-BID MEETING

After the project bid advertisement and prior to the project bid opening, the lead agency will hold a Pre-Bid Meeting to explain and clarify the project plans and/or specifications and provide for the discussion of the construction schedule, potential problems, and needed coordination. All affected utilities will conduct a presentation of their project for the prospective bidders, which must include status of relocation efforts.

3.02 PRE-CONSTRUCTION MEETING

After the project bid award, the lead agency shall hold a Pre-Construction Meeting with all involved parties including the Contractor and all utilities that have facilities within the contract limits. The meeting will provide for the discussion of the construction schedule, potential problems, and needed coordination. This meeting will provide utilities the opportunity to make a presentation regarding their project involvement, construction coordination, and to answer any questions. Utility designs and/or as-built records (installation records) for utility relocation work shall be brought to the meeting and given to the lead agency.

3.03 CONSTRUCTION PROGRESS MEETING

The lead agency will conduct Construction Progress Meetings with the Contractor on a regular basis (i.e., weekly, monthly, etc.) throughout the project Construction Phase. These meetings will be used to monitor the construction progress and to address any problems that may arise. The involved utilities may be requested to attend these meetings to provide answers to utility questions. The lead agency will notify the utilities of regularly schedule Construction Progress Meetings and identify utility conflict concerns and their locations.

3.04 FIELD CONFLICT RESOLUTIONS PROCESS

The intent of the Field Conflict Resolution Process is to ensure prompt responses from all affected parties to resolve construction conflicts discovered in the field after the pre-construction meeting. The goal is to ensure that all parties cooperate and give their best effort to avoid delays to the lead agency's project schedule or other problems, which could result in potential claims. Any potential monetary claims shall be identified at the beginning of the Field Conflict Resolution Process.

- A. Upon determining a field conflict which will affect construction, timing of work or require additional facility relocations, the lead agency shall be notified immediately and a field meeting with all affected parties will be scheduled as soon as possible. Those attending the field meeting should have sufficient authority to make reasonable decisions regarding changes or modifications to project plans. This meeting should consist of fact finding, seeking prompt and reasonable alternatives and reaching agreements on the course of resolution. The lead agency should document the findings and record them with the project file.

- B. If an agreement can not be reached by the parties at the first field meeting, then a second meeting is to be scheduled. Each affected party shall ensure their designated representative at this meeting will have sufficient authority to authorize changes or modifications as agreed upon by those present. Final changes agreed upon at this meeting are to be documented, copies given to all present and maintained in the project file.

Any potential monetary claims shall be identified during the Field Conflict Resolution Process. It is important to note that if a monetary claim should be initiated, then the party initiating the claim shall inform all involved, in a written format, that they are expecting reimbursement for construction delays or adjustments to the lead agency's contract time frame. Prior to initiating a claim, every effort should have been made by all parties involved to resolve the conflict in the field without creating delays to the lead project schedule. Efforts should be made by the lead agency, other agencies, their contractors and the utilities involved to reduce or eliminate construction delays and the monetary value of the potential claim if a claim should be filed.

3.05 AS-BUILTS (INSTALLATION RECORDS)

During the course of construction, the appropriate agency or utility shall keep accurate records of new underground facilities. This information shall be converted to installation records. Arizona Revised Statutes (State Law) requires these records to be developed.

3.06 POST-CONSTRUCTION MEETING (optional)

A Post-Construction Meeting may be scheduled and hosted by the lead agency to critique the project from inception to completion. The lead agency will use this meeting to pinpoint those items that made the project successful and those areas where adjustments to increase the efficiency of the project development procedure are needed. Various utilities may be requested to attend at the agency's discretion. A summary of the Post-Construction Meeting will be submitted by the lead agency/utility(s) to the AUCC Executive Committee. The Committee will compile summaries for refining the "Project" model to increase the efficiency of the overall procedure. Such modifications to the project model will be reviewed with the agencies/utilities.

PRIVATE DEVELOPMENT

Public Improvement Project Model Adopted 2004

PHASE 1 – CONCEPT DESIGN

PROJECT SPECIFIC

- Concept design is the first step in specific project planning
- Review general scope and nature of project to involved agencies and utilities
- Identifies unique characteristics of project, improving coordination
- Provides adequate and accurate information for the development of specific project plans

- 1.01 Individual Project Scope Defined
- 1.02 Utility Impacts Identified
- 1.03 Utility Considerations and Developer's Responsibilities
- 1.04 Pre-Design Coordination Meeting (optional)
- 1.05 Final Project Scope

PHASE 2 – DESIGN DEVELOPMENT

PROJECT SPECIFIC

- Developer's consultant and utilities develop detailed project plans,
- Pothole to determine conflicts
- Upon begin design process and hold joint trench meeting
- Final plans submitted to agencies and utilities

- 2.01 First Submittal/UCN Form
- 2.02 First Review Comments Incorporated
- 2.03 Potholing
- 2.04 Utility Pre-Design Process/Joint Trench Meeting
- 2.05 Second Submittal Plans/UCN Form
- 2.06 Second Review and Comments
- 2.07 Final Submittal

PHASE 3 – RELOCATION & CONSTRUCTION PHASE

PROJECT SPECIFIC

- Contractor, consultant and utilities discuss relocation and construction schedule and begin construction activities
- Progress meetings to coordinate construction activities and resolve issues

- 3.01 Utility Relocations
- 3.02 Pre-Construction Meeting
- 3.03 Construction Progress Meeting

Examples at the end of this model:

- Utility Conflict Notice (UCN) Form

PRIVATE DEVELOPMENT PROJECT MODEL

PROJECT SPECIFIC CONCEPT DESIGN

PHASE ONE

THE PURPOSE OF THE CONCEPT DESIGN PHASE IS TO PROVIDE ALL CONCERNED (AGENCIES AND UTILITIES) WITH THE GENERAL SCOPE AND NATURE OF A SPECIFIC PRIVATE DEVELOPMENT PROJECT INCLUDING KEY DATES. A SPECIAL OBJECTIVE OF THIS PHASE IS TO IDENTIFY EARLY ON THE UNIQUE CHARACTERISTICS REQUIRED TO FACILITATE AND COORDINATE PROJECTS. UPON COMPLETION OF THIS PHASE, THERE SHOULD BE ADEQUATE AND ACCURATE INFORMATION AVAILABLE FOR THE DEVELOPER, AGENCIES AND UTILITIES TO BEGIN DEVELOPMENT OF THEIR PROJECT PLANS. THIS SHALL INCLUDE ALL ON-SITE AND OFF-SITE IMPROVEMENTS.

1.01 INDIVIDUAL PROJECT SCOPE DEFINED

The developer's consultant will define the comprehensive project scope. This project scope should be a topographical map, preliminary plats, or grading and drainage plans showing the physical limits and specific scope or overview of the development project. It shall include the length and width of the project, the existing and proposed rights-of-way information and any required rights-of-way and easement abandonments. The project scope shall be discussed with all agencies and utilities within the project area. Items to be discussed include:

- Planning, Zoning, Permitting, Licenses and Approvals
- Project Scope/Limits both On-Site and Off-Site
- Type of Improvements
- Required Relocations and/or Rights-of-Way & Easement Abandonments
- Rights-of-Way & Easements Acquisition/Dedication Schedules)
- Design & Construction Schedules

Items to note:

- A. If irrigation or other gravity fed utilities are involved a Pre-Design Coordination meeting (referenced later in this model) is required (these utilities typically require long lead-time for design and construction).
- B. Many agencies and utilities have separate departments or workgroups, which separately handle on-site and off-site improvements or the installation of new facilities and the conflict resolution of existing facilities.

1.02 UTILITY IMPACTS IDENTIFIED

The developer's consultant, through information gathered from the utilities and agencies, will identify existing and proposed utilities within the limits of the project. The developer's consultant shall request copies of as-built or field installation information records or quarter section drawings of existing facilities from all affected utilities and agencies. If possible, conflicts, which might affect alignment or grade, should be identified for gathering of more specific information by field locating or potholing. All of this information should be taken into consideration in finalizing the preliminary project scope.

The developer's consultant will compile and study information gathered from the utilities and agencies to determine impacts on others and define potential conflicts in the field. The developer's consultant utility study may include the following:

- Potholing - Additional potholing may be required throughout the project.
- Joint use of overhead facilities identification
- Joint use of trench identification
- Requests for facility records from utilities/agencies
- Prior rights information from utilities/agencies

1.03 UTILITY CONSIDERATIONS AND DEVELOPER'S RESPONSIBILITIES

The developer's consultant shall coordinate utility relocations to ensure that the relocations are completed by the developer's required time frames. The developer and their consultant should be aware of the following:

- A. Any relocation or abandonment costs and required licenses are the responsibility of the developer.
- B. Relocation or new installation of utilities maybe a lengthy process depending on the type of utilities that must be relocated or installed (timeframes could be as short as 2 months to as long as a year).
- C. Relocation or new installation of utilities will require needed coordination to ensure that there are no construction scheduling conflicts.
- D. When two or more utilities or agencies are involved, some utilities, such as gravity fed utilities, may need other utilities to relocate or install new utilities and facilities prior to the beginning of their construction work. Examples of gravity fed utilities are water, sewer, irrigation, etc.
- E. When two or more utilities or agencies are involved, some utilities will require final plans from other utilities or agencies (gravity fed utilities such as irrigation) to ensure that utilities are designed and/or properly relocated and/or installed. Reason: some utilities will need to be relocated and/or installed prior to the beginning of construction work of some other utilities.

All items above may increase the project's time frame in order to ensure that utility relocation and installation work is done properly, safely and to reduce the impact of the project to the public.

1.04 PRE-DESIGN COORDINATION MEETING (optional)

The developer's consultant should schedule a meeting with their client, all affected utilities and any agencies that are involved in the private developer's project area. Note, if irrigation or other gravity fed utilities are involved in the project then a meeting is required. The meeting agenda should include:

- Review of Project Limits
- Type of Improvements
- Utilities Requiring Relocation and/or Rights-of-Way & Easement Abandonments
- Proposed Rights-of-Way & Easement Acquisitions/Dedications and Schedules
- Approximate Bid Dates and Milestone Dates

The utilities shall bring as-builts or installation records if requested and be prepared to discuss the following:

- Utility Relocations, Installations & Abandonments
- Design and Construction Schedules

This meeting should also allow each utility company the opportunity to “partner” their work with other utilities (joint use) or discuss preferred locations to minimize future conflicts. Involved utilities should designate a lead utility for joint use at this time. See Joint Use Trench Model for additional information and requirements on joint trench methods.

1.05 FINAL PROJECT SCOPE

The developer’s consultant will incorporate all information, which impacts the proposed project, into the project scope and finalize a schedule. The updated scope and schedule will then be distributed with the first submittal by the developer’s consultant to all affected parties.

PRIVATE DEVELOPMENT PROJECT MODEL

DESIGN DEVELOPMENT

PHASE TWO

THE PURPOSE OF THE PROJECT DESIGN PHASE IS FOR BOTH THE DEVELOPER'S CONSULTANT AND AGENCIES/UTILITIES INVOLVED TO DEVELOP THE PROJECT PLANS THROUGH A SERIES OF SUBMITTALS. UPON COMPLETION OF THE CONSULTANT'S FINAL PLANS, THE DEVELOPER SHOULD BE PREPARED TO COORDINATE CONSTRUCTION ACTIVITIES OF THE PROJECT. UPON COMPLETION OF THE UTILITY'S FINAL PLANS, AND WORK ORDER APPROVALS, THE UTILITY SHOULD BE PREPARED TO RELOCATE AND/OR ADD NEW FACILITIES AS NECESSARY ON THE PROJECT SITE. IT SHOULD BE UNDERSTOOD BY THE DEVELOPER AND/OR THEIR CONSULTANT THAT THEY ARE THE LEAD ENTITY AND ARE RESPONSIBLE FOR THE COORDINATION OF THEIR PROJECT AND ANY COORDINATION BETWEEN UTILITIES.

2.01 FIRST SUBMITTAL / UTILITY CONFLICT NOTICE (UCN) FORM

The "first submittal" is a preliminary set of project plans sent to all utilities and agencies involved. The developer's consultant shall continue design of the proposed project incorporating all information gathered from the various agencies and utility companies. This submittal should include, at least, the following information:

- Project Scope
- Description of Project and Area
- Project Number
- Vicinity Map
- General Notes
- Sheet Index
- Primary Points of Contact
- Existing Topography
- Existing Utilities including sized or diameter of facilities
- Existing Rights-of-Way, Easements, etc.
- Horizontal and Vertical Geometrics of New Roadway, Utilities, etc.
- Utility Overhead-to-Underground Conversions
- Archeological and Environmental Requirements
- Drainage Reports
- Proposed Irrigation Facilities
- Proposed Retention Facilities and Areas
- Proposed Rights-of-Way & Easement Acquisitions and/or Abandonments including Schedules
- Proposed Alignments
- Identification of PIPG Step
- Approximate Bid Date & Milestone Dates
- Other Specific Requirements of the Agencies/Utilities involved

Once the plans have reached the "first submittal" stage, the developer's consultant shall submit plans to the agencies and utilities for review and should schedule a coordination meeting (optional) typically one month after utilities and agencies receive the plans. A coordination meeting is necessary if the project impacts existing utilities significantly or if irrigation or gravity fed utilities are involved.

Along with the plan submittal, the consultant shall include a "Utility Conflict Notice" form for each utility. This form, when properly filled out by each agency and utility, should alert both the consulting engineer and the permitting agencies of any potential conflicts that require resolution prior to a construction permit being issued. See examples at the end of this model.

2.02 FIRST REVIEW COMMENTS INCORPORATED

The agencies and utilities concerned will review the "first submittal" plans and return comments to the developer's consultant within a reasonable time frame (typically 4 weeks). The comments must include as a minimum:

- Verifying existing utilities are shown correctly
- Identifying Potential Conflicts
- Utility Conflict Notice Form with attached letter, if necessary
 - ✓ UCN Form will only be returned if the first submittal plans are sufficient to do a thorough plan review
- Identifying Proposed Utilities or New Facilities
- Requesting Required Utility Easements and/or Rights-of-Way
- Identifying Installation and Relocation Schedules
- Permitting Agencies' Requirements

The developer's consultant will respond to the comments and information received. It is important to note that the developer or their consultant should keep the utilities and agencies informed on the progress of their project especially if the development, design and the construction of their project will take significant time.

2.03 POTHOLING

The Developer should coordinate potholing of identified potential underground conflicts. The Developer will order the required potholes for which the responsibility for the associated costs will belong to the Developer. Pothole information that is obtained by an individual agency or utility shall be furnished to the Developer.

The knowledge gained through potholing shall be shared with all agencies and utility companies involved. The information should be incorporated into all design drawings to minimize or avoid conflicts without jeopardizing the integrity or purpose of the project. The Developer shall determine any location that cannot be modified to eliminate conflicts with existing utilities. A list of these conflict points and locations, along with the pothole information, shall be submitted to the appropriate agency or utility involved.

2.04 UTILITY PRE-DESIGN PROCESS/JOINT TRENCH MEETING

Once the issues and conflicts are identified, each agency or utility should begin the pre-design process. It is important that this pre-design process be initiated at this time to minimize delays. In addition, it is as important to review future and proposed projects to avoid additional potential conflicts. All items that are identified in the first submittal and the potholing process should be addressed prior to the "second submittal."

The developer or their consultant shall schedule a meeting between the effected utilities to discuss coordination and scheduling of all construction. If not already determined, a lead utility should be chosen to coordinate any

joint trench efforts. See Joint Use Trench Model for additional information and requirements on joint trench methods.

2.05 SECOND SUBMITTAL / UTILITY CONFLICT NOTICE (UCN) FORM

The “second submittal” will be sent to all utilities and agencies involved with the project. This submittal will include, at least, the following information:

- All information contained in the first submittal
- All agency and utility “Red Line” comments and check list requirements
- Profiles showing existing and proposed facilities such as Water Mains, Storm Drain, Sewers, etc.
- Existing and Proposed Utility Information
- Pavement Design
- Rights-of-Way and Easement Requirements
- Street and Traffic Light Designs
- Landscaping
- Grading and Drainage Designs
- Retention Area Designs

Once the plans have reached the "second submittal" stage, the developer’s consultant shall submit plans to the utilities and agencies for review and should schedule a coordination meeting (optional) typically one month after utilities and agencies receive the plans. A coordination meeting is necessary if the project impacts existing utilities significantly or if irrigation or gravity fed utilities are involved.

The consultant shall submit the “second submittal” plans to those involved with comments identifying the changes between the “first submittal” and the “second submittal” plans. This is necessary to eliminate duplication and unnecessary delays in reviewing the plans. If the Utility Conflict Notice form has not yet been approved, the consultant will also include that form with the second submittal package.

2.06 SECOND REVIEW AND COMMENTS

The utilities and other agencies concerned will review the "second submittal" plans and return comments to the developer’s consultant within a reasonable time frame (typically 4 weeks). The comments must include, at least, the following information:

- Verifying existing utilities are shown correctly
- Identifying proposed utilities or new facilities
- Identifying new potential conflicts, if any
- Identifying Required Utility Easements and/or Rights-of-Way
- Identifying installation and relocation schedules
- Utility Conflict Notice Form with attached letter, if necessary

The developer’s consultant will respond to the comments and information received. It is important to note that the developer or their consultant should keep the utilities and agencies informed on the progress of their project especially if the development, design and the construction of their project will take significant time.

2.07 FINAL SUBMITTAL

Once the developer's consultant receives the utility relocation design plans from all affected utilities and incorporates that information on their plans, the "final submittal" may begin. The developer's consultant shall submit the final plans with comments to all utilities and agencies for review. The final plans shall be a set of construction plans that contains all necessary revisions to the preliminary plans and includes all utility relocation information. The final plans will only be considered final if all agencies and utilities involved have reviewed and commented on the plans. All final plans will be submitted to the applicable agencies by the individual companies for require permits.

PRIVATE DEVELOPMENT PROJECT GUIDE

RELOCATION & CONSTRUCTION PHASE

PHASE THREE

THE PURPOSE OF THE RELOCATION AND CONSTRUCTION PHASE IS TO FACILITATE THE COORDINATION OF ALL CONSTRUCTION ACTIVITIES BY BOTH THE DEVELOPER AND THE UTILITIES. THIS SHOULD MINIMIZE CONFLICTING ACTIVITIES, WHICH MIGHT CAUSE DELAYS IN THE COMPLETION OF THE PROJECT, ADDITIONAL COSTS TO BE INCURRED BY EITHER THE DEVELOPER OR THE UTILITY, OR ADDED INCONVENIENCE TO THE PUBLIC. UTILITY RELOCATIONS OR INSTALLATIONS AND THE PROJECT'S CONSTRUCTION MAY BE UNDERWAY AT THE SAME TIME.

3.01 UTILITY RELOCATIONS (If Applicable)

Prior to any required relocation of utility facilities, the developer or their consultant may schedule a Utility Relocation Meeting with all the affected utilities and agencies. At this meeting, the utilities' relocation schedules will be reviewed to eliminate any relocation schedule conflicts, and determine if the relocation work can be facilitated by the utilities using the same contractors and sharing the costs.

After the utilities have completed the relocation of their facilities, they shall provide the developer or their consultant with confirmation that the facilities have been relocated as per their relocation plans. If the utilities have not submitted their confirmation, the developer or their consultant will submit a written request to those utilities requesting confirmation of relocation completions and/or revised relocation schedules.

3.02 PRE-CONSTRUCTION MEETING

The developer or their consultant shall hold a pre-construction meeting with all interested parties including the contractor and all agencies and utilities within the project limits. The meeting shall provide for the discussion of the construction schedule, potential problems, and needed coordination. This meeting shall provide all involved parties the opportunity to make a presentation regarding their project involvement, construction coordination, and to answer any questions.

3.03 CONSTRUCTION PROGRESS MEETING

The developer's contractor may conduct Construction Progress Meetings on a regular basis (i.e., weekly, monthly, etc.) throughout the project Construction Phase. These meetings will be used to monitor the construction progress and to address any problems that may arise. The involved utilities may be requested to attend these meetings. The developer or their consultant will notify all involved parties of regularly scheduled Construction Progress Meetings.

CITY OF PHOENIX
DEVELOPMENT SERVICES DEPARTMENT
PROJECT ENGINEERING DIVISION

WHITE	- ADDRESSEE COPY
CANARY	- RETURN TO SENDER
PINK	- RETURN TO SENDER
GOLDENROD	- DELIVERY RECEIPT

WATER & SEWER UTILITY LOCATION AND CONFLICT NOTICE

TO:		FROM:	
DATE:	D.I.S. NUMBER:	NAME OR PROJECT:	
<p>Enclosed are final _____ construction plans for the above project. Please review and indicate your comments or suggested changes below.</p> <p>If there are any construction conflicts, please notify sender promptly so that conflicts may be resolved.</p> <p>If there are no apparent conflicts, please indicate, and return this form to sender by _____.</p>			
<p>APPROVED BY:</p> <div style="text-align: center; font-size: 48px; opacity: 0.3; transform: rotate(-15deg); position: absolute; top: 50px; left: 50%;">Example</div> <div style="display: flex; justify-content: space-around; margin-top: 20px;"> <div style="width: 45%; text-align: center;"> <p>_____</p> <p>AUTHORIZED SIGNATURE</p> </div> <div style="width: 45%; text-align: center;"> <p>_____</p> <p>DATE</p> </div> </div>			
CONSTRUCTION PLANS RECEIVED BY:		DATE:	
COMMENTS:			
<p>NOTICE TO DEVELOPERS:</p> <p>The above construction plans cannot be approved until the City of Phoenix, Development Services Department, Project Engineering Division receives the pink copy of this form with the necessary signature indicating approval of the appropriate utility.</p>			

JOINT USE TRENCH

Public Improvement
Project Model
Revised/Adopted: April 2011

PREFACE

PHASE 1 - PLANNING

PROJECT SPECIFIC

- Define the role of the trench provider
- Facilitates joint use trench interest responses

1.01 Trench Provider Role

PHASE 2 - DESIGN DEVELOPMENT

PROJECT SPECIFIC

- Both trench provider and trench participant develop an acceptable trench detail
- Trench provider sends final designs to participants
- Trench provider may formalize trench participation with a Joint Use Memo

2.01 Design Coordination
2.02 Joint Use Memo
2.03 Agency Notification

PHASE 3 - CONSTRUCTION

PROJECT SPECIFIC

- A pre-construction meeting is held with all parties to coordinate construction activities
- Trench provider provides trench
- Each trench participant inspects its own facilities
- Construction progress meetings held, if needed

3.01 Pre-Construction Meeting
3.02 Field Coordination

PHASE 4 – PROJECT CLOSURE

PROJECT SPECIFIC

- Each participant completes its own installation records
- Trench provider processes final billing

4.01 Permit Closures
4.02 Installation and Record Drawing
4.03 Billing

EXAMPLES AT THE END OF THIS MODEL:

- Western Underground Trench Formula
- Memorandum for the Joint Use Trenches

JOINT USE TRENCH MODEL

PREFACE

THE PURPOSE OF THE JOINT USE TRENCH MODEL IS TO FACILITATE THE EFFICIENT AND TIMELY PLANNING, DESIGN, CONSTRUCTION AND CLOSURE OF JOINT USE UTILITY TRENCH INSTALLATIONS. PLACING MULTIPLE UTILITIES IN ONE COMMON TRENCH CAN RESULT IN SIGNIFICANT COST SAVINGS TO THE PARTICIPANTS AND CAN REDUCE CONGESTION IN AN OTHERWISE CROWDED RIGHT-OF-WAY. ON THE OTHER HAND, JOINT USE TRENCHES TYPICALLY REQUIRE GREATER COORDINATION DURING BOTH THE DESIGN AND CONSTRUCTION PHASES TO INSURE THAT THE FINAL INSTALLATION MEETS CLEARANCE AND BACKFILL REQUIREMENTS OF EACH UTILITY.

IT IS RECOGNIZED THAT SOME COMPANY AND AGENCY STANDARDS PLACE LIMITATIONS ON THE NUMBER OR TYPE OF UTILITIES THAT CAN SHARE A COMMON TRENCH. THIS GUIDE IS NOT INTENDED TO CONTRADICT ANY INDIVIDUAL COMPANY OR AGENCY STANDARD, BUT RATHER TO WORK WITHIN THE FRAMEWORK OF THOSE STANDARDS TO DERIVE THE SAFEST, MOST EQUITABLE AND EFFICIENT INSTALLATION POSSIBLE.

THIS PROJECT MODEL IS INTENDED AS A GUIDE TO EASE THE COORDINATION OF JOINT USE TRENCHES WHEN THAT OPTION EXISTS, SO THAT THE PARTICIPATING UTILITIES, THE AFFECTED AGENCIES AND THE GENERAL PUBLIC CAN BENEFIT FROM THE COOPERATIVE EFFORT.

JOINT USE TRENCH MODEL

PROJECT SPECIFIC PLANNING

PHASE ONE

THE PURPOSE OF THE PLANNING PHASE IS TO IDENTIFY THE KEY ELEMENTS NECESSARY TO SUCCESSFULLY PLAN A JOINT USE TRENCH. A JOINT USE TRENCH MAY BE ALL OR PART OF ANY OF THE PREVIOUSLY IDENTIFIED PROJECT MODELS. THE STEPS OF THOSE MODELS STILL APPLY; HOWEVER, WITH A JOINT USE TRENCH THERE IS A SECOND LEVEL OF PLANNING AND COORDINATION THAT OCCURS. IF APPLICABLE, THE PROJECT OWNER OR MUNICIPALITY/COUNTY/STATE AGENCY WILL HAVE THE OPTION TO ENCOURAGE JOINT TRENCH. THE ACTIVITIES AT THIS LEVEL ARE INITIATED AND CONTROLLED BY THE TRENCH PROVIDER. THE OPPORTUNITY FOR JOINT USE TRENCH AND THE DESIGNATION OF THE TRENCH PROVIDER COULD BE DETERMINED AS EARLY AS THE CONCEPT DESIGN PHASE OF A PROJECT MODEL.

1.01 TRENCH PROVIDER ROLE

The trench provider not only provides the trenching and trenching related activities, but also performs, provides and/or facilitates the following for each joint use trench:

- A. ***Define the scope of the project.*** The scope describes the nature of the project, the physical boundaries and location of the project and the estimated construction time frames.
- B. ***Notify possible participants.*** The trench provider sends notifications as early as possible of its intent to construct underground facilities and to offer joint use trench to potential participants. Sample notifications that may be sent to potential participants are shown (pages JNT 10 & 11) at the end of this model. This same form, when completed and returned to the trench provider, may be used by the trench provider to document positive or negative interest in joint use to governing agencies should they request this as part of their permitting process.
- C. ***Provide design drawings.*** Design drawings are provided to each trench participant as well as project owner so they may complete their respective designs. A trench detail showing the overall width and depth of the joint use trench as well as any required clearances, bedding, shading and backfill requirements shall be part of the final design.
- D. ***Obtain a joint trench agreement with each participant.*** Once the final design has been determined, an estimate of the trenching and trench related costs can be calculated. An agreement as to how these costs are to be shared should be secured prior to construction. These costs are allocated according the Western Underground Trench Formula (see page JNT 8), unless other provisions are made. Many utilities use a Joint Use Memo and Master Joint Trench Agreement for this purpose.

- E. ***Develop a general schedule.*** A schedule will be developed and communicated to each joint use trench participant. This project schedule should include, as applicable, time frames for land rights acquisition, any applicable permit application(s), a bid date and the construction date with any required partial completion dates.
- F. ***Coordinate construction.*** The responsibilities of each trench participant including inspection duties should be made known prior to construction. The trench provider will hold a pre-construction meeting and any construction progress meetings as needed. The pre-construction meeting will provide each trench participant the opportunity to make a presentation regarding their involvement, construction coordination, and to answer any questions. The construction progress meetings are used to monitor the construction progress and to address any problems that may arise.
- G. ***Provide the trench.*** The trench provider or its contractor excavates the trench which may include any sawcutting, spoil removal, shading, backfill, compaction, barricades, steel plates, cold patch, shoring, dust control, traffic control, and landscape and asphalt replacement. Trench provider or its contractor will be responsible for restoring the job site.
- H. ***Project closure.*** Each trench participant is responsible for notification of completion to permit owner and keeping installation records for their respective facilities. The trench provider processes any billings associated with the joint use trench in accordance with the joint trench agreements.

JOINT USE TRENCH MODEL

PROJECT SPECIFIC DESIGN DEVELOPMENT

PHASE TWO

THE PURPOSE OF THE DESIGN DEVELOPMENT PHASE IS TO COORDINATE THE DESIGN ACTIVITIES OF THE TRENCH PROVIDER AND EACH TRENCH PARTICIPANT. THE OUTCOME OF THIS PHASE IS WELL-CONCEIVED JOINT TRENCH DETAIL AND A FINAL DESIGN, WHICH CAN BE USED TO PREPARE A TRENCHING COST ESTIMATE. THROUGH THE DESIGN PROCESS, THERE MAY BE A NEED FOR MULTIPLE MEETINGS.

2.01 DESIGN COORDINATION

The most common joint use trench designs involve some combination of dry utilities, i.e. electric, communication (telephone, cable TV, fiber optics, data lines) and gas. Occasionally joint use trenches may involve a mix of dry and wet utilities such as gas and water. The trench provider is responsible for developing a trench detail with assistance from the other participants. For large or complex projects, a pre-design meeting should occur to insure that trench designs adhere to all applicable standards, codes and agency requirements including clearance and backfill specifications. The trench provider shall send each trench participant a copy of its final design.

2.02 JOINT USE MEMO

A Joint Use Memo may be required by the trench provider to formalize the trench participation for construction and billing. (See pages JNT 10 / 11 for sample Joint Use Memos.)

2.03 AGENCY NOTIFICATION

Each trench participant will be responsible for acquiring their respective permits. The trench provider may be required to provide the permitting agency with documentation of joint use interest responses.

JOINT USE TRENCH MODEL PROJECT SPECIFIC CONSTRUCTION PHASE THREE

THE PURPOSE OF THE CONSTRUCTION PHASE IS TO ENHANCE THE FIELD COORDINATION DURING JOINT TRENCH INSTALLATIONS, TO MINIMIZE DELAYS AND INSURE THAT ALL APPLICABLE STANDARDS, CODES AND AGENCY REQUIREMENTS ARE MET.

3.01 PRE-CONSTRUCTION MEETING

The trench provider will schedule and coordinate a pre-construction meeting with all trench participants, affected utilities and agencies as applicable. The meeting will cover the construction schedule including time frames for participant facility installations, any potential problems or special concerns, participant contacts for resolving problems, and the responsibilities of each party. The pre-construction meeting will provide each trench participant the opportunity to make a presentation regarding their involvement, construction coordination, and to answer any questions.

3.02 FIELD COORDINATION

While the use of a single contractor to provide the trench and install all facilities can simplify coordination, conditions may require individual trench participants to install their own facilities. Each trench participant is responsible for inspection of its own facilities. Close coordination between the trench provider and trench participants on materials, and providing inspection requirements is needed to avoid delays. On large or complex projects, construction progress meetings may be necessary to monitor construction progress and to address any problems that may occur during construction. The trench provider will notify the trench participants of construction progress meetings, as needed.

**JOINT USE TRENCH MODEL
PROJECT CLOSURE(S)
PHASE FOUR**

THE PURPOSE OF THE PROJECT CLOSURE PHASE IS TO BRING ABOUT A SUCCESSFUL CONCLUSION TO THE JOINT USE TRENCH PROCESS AND SATISFY ANY REMAINING OBLIGATIONS OF THE JOINT TRENCH AGREEMENT.

4.01 PERMIT CLOSURES

Trench provider and/or each trench participant is responsible for notification of completion of work to permitting agency.

4.02 INSTALLATION RECORD DRAWING

During the course of construction each party will maintain accurate installation records of its respective facilities.

4.03 BILLING

The trench provider processes any billings associated with the joint use trench in accordance with the joint trench agreements. The trench participants are responsible for prompt payment of their allocated costs once the invoice is received.

JOINT USE TRENCH MODEL EXAMPLES

WESTERN UNDERGROUND TRENCH FORMULA*

To determine joint trench costs, each party shall determine the width and depth of trench which would meet its separate requirements, i.e. electric, telephone, CATV, gas, etc. The following formula will then be used to determine the amount of the billing.

$$\text{Power Co. \% Cost} = \frac{\text{PW} \times \text{PD}}{\text{PW} \times \text{PD} + \text{TW} \times \text{TD} + \text{CW} \times \text{CD} + \text{GW} \times \text{GD} + \text{OW} \times \text{OD}}$$

$$\text{Telephone Co. \% Cost} = \frac{\text{TW} \times \text{TD}}{\text{PW} \times \text{PD} + \text{TW} \times \text{TD} + \text{CW} \times \text{CD} + \text{GW} \times \text{GD} + \text{OW} \times \text{OD}}$$

$$\text{CATV Co. \% Cost} = \frac{\text{CW} \times \text{CD}}{\text{PW} \times \text{PD} + \text{TW} \times \text{TD} + \text{CW} \times \text{CD} + \text{GW} \times \text{GD} + \text{OW} \times \text{OD}}$$

$$\text{Gas Co. \% Cost} = \frac{\text{GW} \times \text{GD}}{\text{PW} \times \text{PD} + \text{TW} \times \text{TD} + \text{CW} \times \text{CD} + \text{GW} \times \text{GD} + \text{OW} \times \text{OD}}$$

$$\text{Other Co. \% Cost} = \frac{\text{OW} \times \text{OD}}{\text{PW} \times \text{PD} + \text{TW} \times \text{TD} + \text{CW} \times \text{CD} + \text{GW} \times \text{GD} + \text{OW} \times \text{OD}}$$

Legend:

P = Electric Power Company

T = Telephone Company

C = Cable TV Company

G = Gas Company

O = Other Company

W = Width of trench if separate construction were planned

D = Depth of trench if separate construction were planned

*Developed by the Western Underground Committee

JOINT USE MEMO

FOLLOWING ARE EXAMPLES OF APS/CENTURYLINK AND SRP JOINT USE MEMO FORMS ARE PROVIDED (JNT -10 / -11). OTHER PARTICIPANTS MAY USE ALTERNATIVE FORMS. CONTACT JOINT TRENCH PROVIDERS FOR MORE INFORMATION.

MEMORANDUM FOR THE JOINT USE OF POLES OR TRENCH



POLES

TRENCH

S -
DATE 12/9/2010

IN ACCORDANCE WITH THE PROVISIONS OF THE JOINT USE CONTRACT, JOINT TRENCH AGREEMENT OR LICENSE AGREEMENT (THE "AGREEMENTS") NOW IN EFFECT BETWEEN SALT RIVER PROJECT AND THE FOLLOWING COMPANIES:

QWEST COMM COX COMM CABLE AMERICA MEDIACOM
 EAGLE WEST SADDLEBACK APS GILA RIVER _____

SRP JOB #		SRP JOB NAME:			
DIVISION		TOWNSHIP	RANGE	SECTION	1/4 SECTION
IN OR NEAR CITY OF					
SRP 40 ACRE NUMBER					

DEADLINE FOR RESPONDENT'S SUBMITTAL OF DESIGN DRAWINGS (30 WORKING DAYS FROM ISSUANCE OF S-MEMO UNLESS OTHERWISE INDICATED IN WRITING BY SRP):	1/23/2011	WORK COMPLETED ON: (FOR DAMAGE/STORM JOBS ONLY)	--/--/--
---	------------------	--	----------

SEE ATTACHED DRAWING(S) AND/OR EXHIBIT(S) FOR LOCATION, ENGINEERING AND CONSTRUCTION SPECIFICATIONS. DESCRIPTION OF WORK TO BE DONE:

SRP EXAMPLE

NOTE: Nothing in the Agreements, shall be construed as a conveyance or attempted conveyance of an interest in real property. SRP makes no affirmations, warranties or assurances regarding its interest in any real property on which a participant's facilities will be located. Each party must secure the necessary rights of way for the installation of its facilities.

SRP ORIGINATOR	
By _____	Mail Station _____
Project Leader _____	Phone _____
	Phone _____

PLEASE RESPOND BY: 12/23/2010
Failure to respond by this date shall be construed to mean that the company does not want to jointly use the trench or pole(s).

*****RESPONDENT ONLY BELOW*****

Comments:

RESPONDENT	
PARTICIPATE:	<input type="checkbox"/> YES <input type="checkbox"/> NO
DRAWINGS ATTACHED:	<input type="checkbox"/> YES <input type="checkbox"/> NO
By _____	Job # _____
Phone _____	Date _____
	Company _____