
 Peoria Sports Complex Area Urban Design Plan

Implementation Table
Start (YRS)

Description
(0‐5) (6‐10) (10+)

ADMINISTRATIVE / REGULATORY

Adopt Peoria Sports Complex Area Specific 
Area Plan

Integrate Specific Area Plan into the General Plan (Major
Amendment)

Yes PCD  

Rescind North Valley Specific Area Plan 
(1989)

Eliminate overlapping plans in favor of Specific Area 
Plan

Yes PCD  

Rescind North Peoria Redevelopment Area 
Plan (1993)

Eliminate overlapping plans in favor of Specific Area 
Plan

Yes PCD  

Adopt Sign Code Overlay for the District 
(Zoning Ordinance)

Adopt district‐specific sign standards into the Zoning 
Ordinance

Yes PCD  

Adopt 83rd Avenue Streetscape (Zoning 
Ordinance) 

Adopt standards for 83rd Ave (landscaping, walls, 
lighting, street furniture) into Zoning Code

Yes PCD  

Adopt Parking Overlay for the District 
(Zoning Ordinance)

Adopt district‐specific parking requirements (e.g. shared 
parking, incentives) into Zoning Ordinance

Yes PCD

Revise Design Review Manual to include 
new area‐specific guidelines

Integrate district‐specific architectural, site and thematic
design elements into DR Manual

Yes PCD

Amend Sports Complex site PAD Zoning 
(Case 93‐16A.6)

Uses and standards in PAD zoning are too restrictive and
reflect suburban standards 

Yes PCD  

Adopt Peoria Multi‐Modal Transportation 
Plan

Adoption scheduled for Fall 2010. City‐wide plan to 
identify short and long‐term transit options and facilities
(FY10: $200,000 ‐ CIP Project ID PW10910).

Yes PCD  

Pursue steps to extend Valley Metro rail 
and transit options to the District

Continue participation in regional organizations to 
extend transportation options to Peoria 

Yes PCD  

Improve District walkability
Conduct pedestrian audit; and identify, design & 
contruct safe crossings at key intersections 

No PCD/ENG

 District Circulator
Initiate feasibility assessment; and identify shuttle or 
local circulator to points within and outside of the 
District.

No
EDS / PW‐

UT

DISTRICT PROMOTION

Utilize diverse stakeholder group to 
develop "Identity" for the District

Work with a representative stakeholder group to 
develop and embrace a common identity for the district.

Yes EDS/PCD

Develop a Design Palette of street 
furniture, finishes and colors for the 
District

Create documentation of finishes, street furniture, 
hardscape, lighting & other thematic elements as a 
common thread for the District.  

Yes
EDS / PCD 
& PW‐UT

Establish an Association of Members for 
District promotion

Project site is a conglomeration of owners, tenants and 
stakeholders (e.g. common area fees, website, cross 
advertising).

Yes EDS

Identify locations and concepts for District 
gateway monumentation

The Plan identifies 3‐4 district gateway locations; 
Develop specific gateway concepts and pricing.

Yes EDS/PCD

Design & construct District gateway 
monumentation

Design and construct  gateway monumentation as 
directed. (FY11: $923,793 has been budgeted for 
gateway and wayfinding signage & intersection 
improvements)

Yes EDS/PCD

Policy Formation

Systems Elements

Strategy/Action

Fu
nd

ed

Le
ad

Identity Creation

Wayfinding / Monumentation
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 Peoria Sports Complex Area Urban Design Plan

Implementation Table
Start (YRS)

Description
(0‐5) (6‐10) (10+)

Strategy/Action

Fu
nd

ed

Le
ad

Develop District Wayfinding Signage 
Program

Identify design standards and locations; and implement 
district wayfinding signage.

Yes EDS/PCD

Enhance traffic control devices with new 
District standard

Enhance identity through changes to street sign blades, 
signal mast arms and other devices.

No PW‐UT

DISTRICT IMPROVEMENTS

83rd Avenue and Paradise Lane key 
intersection & streetscape improvements

Estimate $275,149 for design and $5,133,182 for 
construction; includes special paving, median 
landscaping, sidewalks.

No PCD/ENG

Develop Skunk Creek Noxious Weed 
Control Plan and eradicate invasive plant 
species

Revive natural ecosystem. Removal of non‐native / 
invasive plant species (e.g. buffelgrass), reintroduction 
of riparian habitat etc.

No PCD/ENG

Channel Bottom Restoration & 
Improvements (Seed Mix)

Enhance area with native seeds and plants to promote 
native‐dominated ecosytem within CWA permit. 
(Estimate $214,200 (61.2 ac @ $3500/ac) No CS/ENG

Renew the CWA‐404 Permit 

The City will need to renew the nationwide 404 Permit 
prior to any work being completed in the channel. Yes PW/UT

Construct Skunk Creek trailhead @ SEC 
83rd Avenue & Skunk Creek

Development of a trailhead an rest area for trail users. 
(FY10: $910,688 ‐ CIP Project ID CS00091)

Yes CS/ENG  

Design & Construct trailhead/entry @ NEC 
83rd & Skunk Creek 

Landscape and/or construct passive use trailhead at 0.6 
acre property (MCFLD). Estimate $36,000 (0.6 acres at 
$60,000/acre)

No CS/ENG

Design & Construct north bank trail (83rd 
to 77th)

Continue trail along north bank of Skunk Creek from 
77th Avenue to 83rd Avenue (FY11: $704,000)

Yes CS/ENG

Design & Construct 77th Avenue Ped 
Bridge (200' span)

Provide pedestrian bridge across Skunk Creek at 77th 
Avenue alignment; (Estimate $1 million)

No CS/ENG

Design & Construct Mariners Parking 
Structure

Design & construct 575 space parking structure in the 
Mariners administrative lot (Estimated cost of $6 
million)

No CS/ENG    

Design & Construct Padres Parking 
Structure

Design & construct 575‐space parking structure in the 
Padres administrative lot (Estimated cost of $6million)

No CS/ENG    

Design & Construct 83rd Avenue Deck Park 
(recess 83rd Avenue)

Signature project to recess 83rd Avenue;  and complete 
Promenade deck park (Estimate $15,838,000)

No CS/ENG

Develop Sports Complex Improvements 
Master Plan

Identify stadium improvements and expansion (FY10: 
$200,000 ‐ CIP Project ID CS00022)

Yes CS  

Skunk Creek Open Space

83rd Avenue Promenade

Sports Complex Facilities

Parking

Streets and Streetscape
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Implementation Table
Start (YRS)

Description
(0‐5) (6‐10) (10+)

Strategy/Action

Fu
nd

ed

Le
ad

Construct Sports Complex Facility 
improvements

Construct improvements identified in Master Plan (FY12‐
13) and CIP (e.g  Field Lighting‐FY10, well modifications‐
FY11, HVAC‐FY12, asphalt replacement‐FY12). Total 
improvement package $21,439,056.

Yes CS/ ENG     

Design & Construct trail connections from 
Skunk Creek to Village/Stadium

Provide secure, landscaped trail connections from Skunk 
Creek trail to Promenade and Padres parking area.

No CS/ENG  

PROMOTE ECONOMIC DEVELOPMENT

Complete Economic Development 
Implementation Strategy

The EDIS provides a "roadmap" for the city‐wide 
economic development strategy Yes EDS  

Establish partnerships with the local 
business community

District identity development and marketing requires 
cohesive stakeholder unit Yes EDS

Develop infrastructure financing & 
maintenance  vehicle

Feasibility Analysis and identification of infrastructure & 
maintenance finance instrument for district‐wide 
improvements (e.g. CFD, BID, Improvement District)  Yes FIN / EDS

Attract mixed‐use center to the 
Entertainment Village

The Plan Concept promotes a mixed‐use village in the 
SW parking area anchored by a major user (e.g. hotel, 
entertainment venue)

Yes EDS

Assess potential uses and site design for 
5.5 acre site south of AZ Broadway Theater

Planning and design effort to determine the use of the 5‐
acre site south of the AZ Broadway Theater; Identified 
as "Artisan Village" site in Plan. 

No EDS/PCD
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