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PRE-CONSTRUCTION ACTIVITIES

       030 MCCFCD RIGHT OF WAY 4 4 0 07APR08A 21APR08 07APR08A 09MAY08

       440 NOTICE TO PROCEED 0 0 07APR08A 08APR08A 07APR08A 08APR08A

       120 OFFICE & YARD SET-UP 10 10 10 16APR08 29APR08 30APR08 13MAY08

       110 TRAFFIC CONTROL SUBMITTAL 15 15 5 16APR08 06MAY08 23APR08 13MAY08

       060 PROJECT SIGNS 8 8 1 16APR08 25APR08 16MAY08 27MAY08

       130 BRIDGE WORK SUBMITTALS 20 20 0 16APR08 13MAY08 16APR08 13MAY08

       070 PUBLIC NOTIFICATIONS 2 2 14 22APR08 23APR08 12MAY08 13MAY08

       050 GMP APPROVAL 1 1 0 14MAY08 14MAY08 14MAY08 14MAY08

UTILITY CONFLICTS

      1770 COX CABLE RELOCATE AT 2 2 11 16APR08 17APR08 30MAY08 02JUN08

      1790 APPROVED APS PLANS 30 30 0 15MAY08 25JUN08 15MAY08 25JUN08

      1760 SRP LINE RELOCATE EAST OF 10 10 1 15MAY08 28MAY08 13AUG08 26AUG08

      1780 COX CABLE RELOCATE AT 5 5 19 30MAY08 05JUN08 26JUN08 02JUL08

      1820 APS LINE RELOCATE AT91ST 5 5 0 26JUN08 02JUL08 26JUN08 02JUL08

      1830 APS EQUIPMENT RELOCATE 3 3 48 26JUN08 30JUN08 02SEP08 04SEP08

      1810 QUEST LINE RELOCATE 1 1 63 28AUG08 28AUG08 10DEC08 10DEC08

      1840 SRP EQUIPMENT RELOCATE 5 5 2 28AUG08 03SEP08 12JUN09 18JUN09

      1800 SWG RELOCATION AT 1 1 6 28AUG08 28AUG08 18JUN09 18JUN09

EASTBOUND LANES ROADWAY CONSTRUCTION

       650 TRAFFIC CONTROL EB LANES 1 1 0 15MAY08 15MAY08 10JUN08 10JUN08

       660 SWPP IMPLEMENTATION 5 5 0 16MAY08 22MAY08 11JUN08 17JUN08

       680 REMOVE EXISTING 5 5 0 23MAY08 29MAY08 18JUN08 24JUN08

       700 REMOVALS (TREES,VALLEY 5 5 0 23MAY08 29MAY08 19JUN08 25JUN08

       690 REMOVE EXISTING 5 5 24 23MAY08 29MAY08 26JUN08 02JUL08

       800 REMOVE CATCH BASINS 2 2 31 23MAY08 26MAY08 07JUL08 08JUL08

       960 RELOCATE 8'' WATERLINE & 6 6 18 30MAY08 06JUN08 25JUN08 02JUL08

      1060 REMOVALS EB LANES EAST 7 7 63 30MAY08 09JUN08 27AUG08 04SEP08

       760 REMOVE 36'' PIPE 4 4 0 03JUL08 08JUL08 03JUL08 08JUL08

       710 INSTALL 48'' RGRCP/CATCH 10 10 0 09JUL08 22JUL08 09JUL08 22JUL08

       770 REMOVE 30'' PIPE 5 5 0 09JUL08 15JUL08 31JUL08 06AUG08

       780 REMOVE 24'' PIPE 5 5 0 16JUL08 22JUL08 07AUG08 13AUG08

       730 INSTALL 36'' RGRCP AND 9 9 0 23JUL08 04AUG08 23JUL08 04AUG08

       790 REMOVE 18'' PIPE 1 1 16 23JUL08 23JUL08 14AUG08 14AUG08

       740 INSTALL 24'' 8 8 0 05AUG08 14AUG08 05AUG08 14AUG08

       720 INSTALL 60''RGRCP 2 2 6 05AUG08 06AUG08 13AUG08 14AUG08

       750 INSTALL 18'' RCP 5 5 0 15AUG08 21AUG08 15AUG08 21AUG08

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY J

MCCFCD RIGHT OF WAY PERMIT

NOTICE TO PROCEED

OFFICE & YARD SET-UP

TRAFFIC CONTROL SUBMITTAL

PROJECT SIGNS

BRIDGE WORK SUBMITTALS

PUBLIC NOTIFICATIONS

GMP APPROVAL

COX CABLE RELOCATE AT T-BIRD BRIDGE

APPROVED APS PLANS

SRP LINE RELOCATE EAST OF T-BIRD BRIDGE

COX CABLE RELOCATE AT 91ST AVE

APS LINE RELOCATE AT91ST AVE

APS EQUIPMENT RELOCATE AT 94TH DRIVE

QUEST LINE RELOCATE DILLIONS/88TH

TRAFFIC CONTROL EB LANES LOOP 101-94TH DR

SWPP IMPLEMENTATION

REMOVE EXISTING CURB/GUTTER&SIDEWALK W.OF BRIDGE

REMOVALS (TREES,VALLEY GUTTER,FENCE,PLANTERS,ETC

REMOVE EXISTING DRIVEWAYS

REMOVE CATCH BASINS

RELOCATE 8'' WATERLINE & FIRE HYDRANTS

REMOVALS EB LANES EAST OF T-BIRD BRIDGE

REMOVE 36'' PIPE

INSTALL 48'' RGRCP/CATCH BASINS/MANHOLES

REMOVE 30'' PIPE

REMOVE 24'' PIPE

INSTALL 36'' RGRCP AND APPURTANCES

REMOVE 18'' PIPE

INSTALL 24'' RGRCP/MANHOLES/CATCH BASINS

INSTALL 60''RGRCP

INSTALL 18'' RCP
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       670 REMOVE EXISTING PAVEMENT 10 10 0 22AUG08 04SEP08 22AUG08 04SEP08

       810 ROUGH GRADE 6 6 0 05SEP08 12SEP08 05SEP08 12SEP08

       820 FG SIDEWALK/C&G 7 7 0 15SEP08 23SEP08 15SEP08 23SEP08

       830 F/P SIDEWALK/ C&G 10 10 0 24SEP08 07OCT08 24SEP08 07OCT08

       840 SUBGRADE PREP 5 5 0 08OCT08 14OCT08 08OCT08 14OCT08

       850 PLACE BASE COURSE 10 10 0 15OCT08 28OCT08 15OCT08 28OCT08

       860 F/G BASE COURSE ROADWAY 6 6 0 29OCT08 05NOV08 29OCT08 05NOV08

       870 PAVE AC BASE COURSE 4 4 0 06NOV08 11NOV08 06NOV08 11NOV08

       880 TEMPORARY STRIPING 5 5 0 12NOV08 18NOV08 12NOV08 18NOV08

      1580 SIGNAGE 6 6 132 12NOV08 19NOV08 13JUL09 20JUL09

      1570 STRIPING & PAVEMENT 5 5 63 18FEB09 24FEB09 14JUL09 20JUL09

THUNDERBIRD BRIDGE

       280 CAST BRIDGE GIRDERS 15 15 48 22APR08 12MAY08 28JUL08 15AUG08

       100 SWPP IMPLEMATATION AT 5 5 0 22APR08 28APR08 21MAY08 27MAY08

       240 SET TRAFFIC CONTROL 4 4 0 29APR08 02MAY08 28MAY08 02JUN08

       180 BRIDGE DEMOLITION 5 5 0 05MAY08 09MAY08 03JUN08 09JUN08

       190 STRUCTURE EXCAVATION & 7 7 0 12MAY08 20MAY08 10JUN08 18JUN08

       210 DRILLED SHAFTS W BOUND 11 11 0 21MAY08 04JUN08 19JUN08 03JUL08

       200 DRILLED SHAFTS E BOUND 9 9 0 05JUN08 17JUN08 04JUL08 16JUL08

       220 FG ABUT.FOOTINGS EB T-BIRD 3 3 0 18JUN08 20JUN08 17JUL08 21JUL08

       330 F/P ABUT FOOTINGS EB T-BIRD 6 6 0 23JUN08 30JUN08 22JUL08 29JUL08

       320 FG ABUT FOOTINGS WB. 3 3 0 23JUN08 25JUN08 29JUL08 31JUL08

       250 F/P ABUT FOOTINGS WB 4 4 0 26JUN08 01JUL08 01AUG08 06AUG08

       260 F/P COLUMNS EB T-BIRD 5 5 0 01JUL08 07JUL08 30JUL08 05AUG08

       270 F/P COLUMNS WB T-BIRD 5 5 0 02JUL08 08JUL08 07AUG08 13AUG08

       290 F/P PIER CAPS EB T-BIRD 8 8 0 08JUL08 17JUL08 06AUG08 15AUG08

       300 F/P PIER CAPS WB T-BIRD 8 8 0 09JUL08 18JUL08 14AUG08 25AUG08

       310 SET BRIDGE GIRDERS EB 3 3 0 18JUL08 22JUL08 18AUG08 20AUG08

       340 SET BRIDGE GIRDERS WB 3 3 0 21JUL08 23JUL08 26AUG08 28AUG08

       350 F/P DIAPHRAGMS EB T-BIRD 7 7 0 23JUL08 31JUL08 21AUG08 29AUG08

       360 F/P DIAPHRAGMS WB T-BIRD 7 7 0 24JUL08 01AUG08 29AUG08 08SEP08

       530 EXCAVATE SCOUR SLAB 10 10 0 24JUL08 06AUG08 09SEP08 22SEP08

       370 F/P BRIDGE DECK EB T-BIRD 10 10 0 01AUG08 14AUG08 01SEP08 12SEP08

       380 F/P BRIDGE DECK WB T-BIRD 10 10 0 04AUG08 15AUG08 09SEP08 22SEP08

       540 F/P SCOUR SLAB PARTIAL 11 11 0 07AUG08 21AUG08 23SEP08 07OCT08

       390 F/P WINGWALLS EB T-BIRD 5 5 0 15AUG08 21AUG08 15SEP08 19SEP08

       400 F/P WINGWALLS WB T-BIRD 5 5 0 18AUG08 22AUG08 23SEP08 29SEP08

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY J

REMOVE EXISTING PAVEMENT WEST OF BRIDGE

ROUGH GRADE SIDEWALK/C&G

FG SIDEWALK/C&G

F/P SIDEWALK/ C&G

SUBGRADE PREP

PLACE BASE COURSE ROADWAY

F/G BASE COURSE ROADWAY

PAVE AC BASE COURSE

TEMPORARY STRIPING

SIGNAGE

STRIPING & PAVEMENT MARKINGS

CAST BRIDGE GIRDERS

SWPP IMPLEMATATION AT BRIDGE

SET TRAFFIC CONTROL BRIDGE STRUCTURE

BRIDGE DEMOLITION

STRUCTURE EXCAVATION & GRADING

DRILLED SHAFTS W BOUND THUNDERBIRD

DRILLED SHAFTS E BOUND THUNDERBIRD

FG ABUT.FOOTINGS EB T-BIRD

F/P ABUT FOOTINGS EB T-BIRD

FG ABUT FOOTINGS WB. T-BIRD

F/P ABUT FOOTINGS WB T-BIRD

F/P COLUMNS EB T-BIRD

F/P COLUMNS WB T-BIRD

F/P PIER CAPS EB T-BIRD

F/P PIER CAPS WB T-BIRD

SET BRIDGE GIRDERS EB T-BIRD

SET BRIDGE GIRDERS WB T-BIRD

F/P DIAPHRAGMS EB T-BIRD

F/P DIAPHRAGMS WB T-BIRD

EXCAVATE SCOUR SLAB CENTER PORTION

F/P BRIDGE DECK EB T-BIRD

F/P BRIDGE DECK WB T-BIRD

F/P SCOUR SLAB PARTIAL CENTER PORTION

F/P WINGWALLS EB T-BIRD

F/P WINGWALLS WB T-BIRD
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       430 PLACE CONDUIT HANGERS 5 5 16 18AUG08 22AUG08 08OCT08 14OCT08

       410 DECK JOINTS & APPROACH 5 5 0 22AUG08 28AUG08 22SEP08 26SEP08

       560 BACKFILL SCOUR PAD 5 5 0 22AUG08 28AUG08 08OCT08 14OCT08

       500 EXCAVATE/SCRETE SOIL NAIL 12 12 27 22AUG08 08SEP08 29OCT08 13NOV08

       420 DECK JOINTS & APPROACH 5 5 0 25AUG08 29AUG08 30SEP08 06OCT08

       450 TRAFFIC & PED RAIL EB 12 12 0 29AUG08 15SEP08 29SEP08 14OCT08

       490 EXCAVATE/SCRETE SOIL NAIL 12 12 12 29AUG08 15SEP08 15OCT08 30OCT08

       460 TRAFFIC & PED RAIL WB 12 12 5 01SEP08 16SEP08 07OCT08 22OCT08

       470 BRIDGE SIDEWALK EB T-BIRD 6 6 0 16SEP08 23SEP08 15OCT08 22OCT08

       480 BRIDGE SIDEWALK WB T-BIRD 6 6 0 24SEP08 01OCT08 23OCT08 30OCT08

       510 F/P SOIL NAIL WALLS WEST 10 10 0 02OCT08 15OCT08 31OCT08 13NOV08

       950 RAISE DECK JOINTS 4 4 0 02OCT08 07OCT08 30JUN09 03JUL09

       940 ASPHALT RUBBER OVERLAY 1 1 94 08OCT08 08OCT08 06JUL09 06JUL09

       520 F/P SOIL NAIL WALL EAST 10 10 0 16OCT08 29OCT08 14NOV08 27NOV08

      1100 BRIDGE LIGHTING 20 20 21 30OCT08 26NOV08 28NOV08 25DEC08

       570 EXCAVATE SCOUR PAD 4 4 0 30OCT08 04NOV08 04MAY09 07MAY09

       580 F/P SCOUR PAD PHASE 2 4 4 0 05NOV08 10NOV08 08MAY09 13MAY09

       590 BACKFILL SCOUR PAD PHASE 4 4 0 11NOV08 14NOV08 14MAY09 19MAY09

       610 EXCAVATE/GRADE BANK 10 10 0 17NOV08 28NOV08 20MAY09 02JUN09

       620 PLACE BANK PROTECTION W. 10 10 0 01DEC08 12DEC08 03JUN09 16JUN09

       630 EXCAVATE/GRADE 10 10 0 15DEC08 26DEC08 17JUN09 30JUN09

       640 PLACE BANK PROTECTION E. 10 10 0 29DEC08 09JAN09 01JUL09 14JUL09

      1110 NEW RIVER LOW FLOW 4 4 91 12JAN09 15JAN09 15JUL09 20JUL09

DILLIONS PARKING LOT

      1510 PROCURE ROW AT DILLIONS 75 75 0 15MAY08 27AUG08 27AUG08 09DEC08

      1260 REMOVE PAVEMENT 2 2 0 28AUG08 29AUG08 08JUN09 09JUN09

      1270 REMOVE PIPE 1 1 0 28AUG08 28AUG08 11JUN09 11JUN09

      1280 MISC. 1 1 0 29AUG08 29AUG08 12JUN09 12JUN09

      1310 INSTALL18'' RGRCP 5 5 0 01SEP08 05SEP08 10JUN09 16JUN09

      1290 INSTALL 36'' RGRCP 4 4 1 01SEP08 04SEP08 15JUN09 18JUN09

      1300 INSTALL 30'' RBRCP 3 3 2 01SEP08 03SEP08 16JUN09 18JUN09

      1390 CONSTRUCT DRYWELL 5 5 0 08SEP08 12SEP08 17JUN09 23JUN09

      1380 INSTALL STORMCEPTOR 4 4 0 08SEP08 11SEP08 18JUN09 23JUN09

      1320 SUBGRADE PREP 3 3 2 08SEP08 10SEP08 19JUN09 23JUN09

      1420 ELECTRICAL/PARKING LOT 10 10 7 12SEP08 25SEP08 02JUL09 15JUL09

      1330 GRADE PARKING LOT/LUDLOW 6 6 0 15SEP08 22SEP08 24JUN09 01JUL09

      1340 PLACE/GRADE AGGREGATE 3 3 0 23SEP08 25SEP08 02JUL09 06JUL09

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY J

PLACE CONDUIT HANGERS T-BIRD BRIDGE

DECK JOINTS & APPROACH SLABS EB T-BIRD

BACKFILL SCOUR PAD CENTER PORTION

EXCAVATE/SCRETE SOIL NAIL WALL EAST A

DECK JOINTS & APPROACH SLABS WB T-BIRD

TRAFFIC & PED RAIL EB T-BIRD/SL PEDASTALS

EXCAVATE/SCRETE SOIL NAIL WALLS WEST AB

TRAFFIC & PED RAIL WB T-BIRD/SL PEDASTALS

BRIDGE SIDEWALK EB T-BIRD

BRIDGE SIDEWALK WB T-BIRD

F/P SOIL NAIL WALLS WEST ABUT T-BIRD

RAISE DECK JOINTS

ASPHALT RUBBER OVERLAY

F/P SOIL NAIL WALL EAST ABUT T-BIRD

BRIDGE LIGHTING

EXCA

F/P SCOUR PAD PHASE 2

BACKFILL SCOUR PAD PHASE 2

PLACE BANK PROTECTION W. T-BIRD BRIDGE

EXCAVATE/GRADE PROTECTION E. T-BIRD BRIDGE

PLACE BANK PROTECTION E. T-BIRD BRIDGE

NEW RIVER LOW FLOW CROSSING

PROCURE ROW AT DILLIONS

REMOVE PAVEMENT

REMOVE PIPE

INSTALL18'' RGRCP

INSTALL 36'' RGRCP

INSTALL 30'' RBRCP

CONSTRUCT DRYWELL

INSTALL STORMCEPTOR

SUBGRADE PREP

ELECTRICAL/PARKING LOT LIGHTING

GRADE PARKING LOT/LUDLOW DR.
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      1350 F/P VERTICAL/6'' SINGLE 6 6 0 26SEP08 03OCT08 07JUL09 14JUL09

      1360 CONSTRUCT MASONARY 5 5 1 26SEP08 02OCT08 08JUL09 14JUL09

      1370 CONSTRUCT LOW FRONTAGE 5 5 1 26SEP08 02OCT08 08JUL09 14JUL09

      1400 AC PAVE PARKING LOT 1 1 0 06OCT08 06OCT08 15JUL09 15JUL09

      1410 STRIPING/PAVEMENT 3 3 161 07OCT08 09OCT08 16JUL09 20JUL09

ELECTRICAL/STREETLIGHTING/TRAFFIC SIGNALS

      1120 EASTBOUND STREET LIGHT 10 10 73 30MAY08 12JUN08 10SEP08 23SEP08

      1130 EASTBOUND STREETLIGHT 10 10 73 30MAY08 12JUN08 10SEP08 23SEP08

      1140 EASTBOUND STREETLIGHT 10 10 73 30MAY08 12JUN08 10SEP08 23SEP08

      1150 94TH AVE TRAFFIC SIGNALS 10 10 73 30MAY08 12JUN08 10SEP08 23SEP08

      1170 RIO VISTA BLVD. TRAFFIC 10 10 73 30MAY08 12JUN08 10SEP08 23SEP08

      1180 INTERCONNECT/PULL BOXES 10 10 73 30MAY08 12JUN08 10SEP08 23SEP08

      1160 PLAZA DEL RIO BLVD. TRAFFIC 10 10 35 23JUL08 05AUG08 10SEP08 23SEP08

      1090 91ST AVE TRAFFIC SIGNALS 25 25 18 15AUG08 18SEP08 10SEP08 14OCT08

      1190 WESTBOUND STREETLIGHT 12 12 0 26NOV08 11DEC08 26NOV08 11DEC08

      1220 94TH AVE TRAFFIC SIGNALS 10 10 22 26NOV08 09DEC08 26DEC08 08JAN09

      1230 RIO VISTA BLVD TRAFFIC 15 15 0 02DEC08 22DEC08 15DEC08 02JAN09

      1240 PLAZA DEL RIO BLVD TRAFIC 15 15 11 04DEC08 24DEC08 19DEC08 08JAN09

      1250 91ST AVE TRAFFIC SIGNALS 15 15 11 04DEC08 24DEC08 19DEC08 08JAN09

      1200 WESTBOUND STREETLIGHT 10 10 0 12DEC08 25DEC08 12DEC08 25DEC08

      1210 WESTBOUND STREETLIGHT 10 10 0 26DEC08 08JAN09 26DEC08 08JAN09

ROADWAY CONSTRUCTION WESTBOUND LANES

       890 MOVE TRAFFIC CONTROL TO 1 1 0 19NOV08 19NOV08 19NOV08 19NOV08

       910 SWPP IMPLEMENTATION 4 4 0 20NOV08 25NOV08 20NOV08 25NOV08

       970 MISC. REMOVALS 4 4 0 26NOV08 01DEC08 09DEC08 12DEC08

       930 REMOVE SIDEWALK/ C&G 6 6 0 26NOV08 03DEC08 11DEC08 18DEC08

       920 REMOVE EXISTING PAVEMENT 10 10 0 26NOV08 09DEC08 15DEC08 26DEC08

       990 INSTALL CATCH BASINS 5 5 4 04DEC08 10DEC08 09JAN09 15JAN09

       980 INSTALL 24'' PIPE 5 5 0 10DEC08 16DEC08 29DEC08 02JAN09

      1000 SUBGRADE PREP 10 10 22 17DEC08 30DEC08 16JAN09 29JAN09

      1010 FG CURB&GUTTER/SIDEWALK 4 4 9 23DEC08 26DEC08 05JAN09 08JAN09

      1020 F/P CURB&GUTTER/SIDEWALK 5 5 0 09JAN09 15JAN09 09JAN09 15JAN09

      1030 PLACE AGGREGATE BASE 10 10 0 16JAN09 29JAN09 16JAN09 29JAN09

      1040 FG AGGREGATE BASE 6 6 0 30JAN09 06FEB09 30JAN09 06FEB09

      1050 PAVE AC BASE COURSE 4 4 0 09FEB09 12FEB09 09FEB09 12FEB09

      1080 TEMPORARY STRIPING 1 1 0 13FEB09 13FEB09 13FEB09 13FEB09

      1550 SIGNAGE 10 10 61 13FEB09 26FEB09 07JUL09 20JUL09

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY J

F/P VERTICAL/6'' SINGLE CURB&GUTTER

CONSTRUCT MASONARY WALL

CONSTRUCT LOW FRONTAGE WALL

AC PAVE PARKING LOT

STRIPING/PAVEMENT MARKINGS

EASTBOUND STREET LIGHT CONDUIT

EASTBOUND STREETLIGHT PULL BOXES

EASTBOUND STREETLIGHT POLES AND MASTS

94TH AVE TRAFFIC SIGNALS EB

RIO VISTA BLVD. TRAFFIC SIGNALS EB.

INTERCONNECT/PULL BOXES EB.

PLAZA DEL RIO BLVD. TRAFFIC SIG. EB

91ST AVE TRAFFIC SIGNALS EB

WESTBOUND STREETLIGHT CONDUIT

94TH AVE TRAFFIC SIGNALS WB.

RIO VISTA BLVD TRAFFIC SIGNALS WB.

PLAZA DEL RIO BLVD TRAFIC SIGNALS WB

91ST AVE TRAFFIC SIGNALS WB.

WESTBOUND STREETLIGHT PULL BOXES

WESTBOUND STREETLIGHT POLES & MASTS

MOVE TRAFFIC CONTROL TO WESTBOUND LANES

SWPP IMPLEMENTATION

MISC. REMOVALS

REMOVE SIDEWALK/ C&G

REMOVE EXISTING PAVEMENT

INSTALL CATCH BASINS

INSTALL 24'' PIPE

SUBGRADE PREP

FG CURB&GUTTER/SIDEWALK

F/P CURB&GUTTER/SIDEWALK

PLACE AGGREGATE BASE COURSE

FG AGGREGATE BASE COURSE

PAVE AC BASE COURSE

TEMPORARY STRIPING

SIGNAGE
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      1530 PAVE ASPHALT RUBBER 2 2 0 16FEB09 17FEB09 30MAR09 31MAR09

      1540 PERMANANT STRIPING & 10 10 58 18FEB09 03MAR09 07JUL09 20JUL09

CENTER MEDIAN ROAD CONSTRUCTION

      1680 REMOVE ASPHALT PAVEMENT 11 11 0 16FEB09 02MAR09 16FEB09 02MAR09

      1690 SUBGRADE PREP 11 11 0 03MAR09 17MAR09 03MAR09 17MAR09

      1700 PLACE AGGREGATE BASE 15 15 0 18MAR09 07APR09 18MAR09 07APR09

      1710 F/P SINGLE CURB 15 15 0 08APR09 28APR09 08APR09 28APR09

      1720 MEDIAN ENHANCEMENTS 10 10 21 29APR09 12MAY09 28MAY09 10JUN09

      1730 AC BASE COURSE PAVING 5 5 0 29APR09 05MAY09 25JUN09 01JUL09

      1740 ASPHALT RUBBER PAVING 3 3 0 06MAY09 08MAY09 02JUL09 06JUL09

      1750 PERMANANT STRIPING & 10 10 0 11MAY09 22MAY09 07JUL09 20JUL09

LANDSCAPING & IRRIGATION

      1440 IRRAGATION LINE ROAD 6 6 32 30MAY08 06JUN08 06AUG08 13AUG08

      1430 NEW IRRIGATION PIPE 6 6 70 30MAY08 06JUN08 05SEP08 12SEP08

      1460 LANDSCAPE EASTBOUND 10 10 0 18FEB09 03MAR09 01APR09 14APR09

      1450 RELOCATE TREES 10 10 30 04MAR09 17MAR09 15APR09 28APR09

      1490 LANDSCAPE WESTBOUND 15 15 0 29APR09 19MAY09 29APR09 19MAY09

      1480 LANDSCAPE AT DILLIONS 16 16 0 20MAY09 10JUN09 20MAY09 10JUN09

      1470 LANDSCAPE NEW MEDIANS 15 15 0 11JUN09 01JUL09 11JUN09 01JUL09

      1500 MAINTENANCE PERIOD 45 45 0 02JUL09 02SEP09 02JUL09 02SEP09

POST- CONSTRUCTION ACTIVITIES

      1590 SUBSTANTIAL COMPLETION 1 1 0 25MAY09 25MAY09 21JUL09 21JUL09

      1670 PUNCHLIST 30 30 0 26MAY09 06JUL09 22JUL09 01SEP09

      1600 AS BUILT DRAWINGS 5 5 26 26MAY09 01JUN09 27AUG09 02SEP09

      1610 DEAR NIEGHBOR LETTER 5 5 26 26MAY09 01JUN09 27AUG09 02SEP09

      1650 FEMA ELEVATION 1 1 30 26MAY09 26MAY09 02SEP09 02SEP09

      1620 FINAL NOTIFICATION AND 1 1 0 07JUL09 07JUL09 02SEP09 02SEP09

      1630 REMOVE PROJECT SIGNS 1 1 0 07JUL09 07JUL09 02SEP09 02SEP09

      1520 INITIAL ACCEPTANCE/FINAL 1 1 41 08JUL09 08JUL09 03SEP09 03SEP09

      1640 SWPPP NOT 1 1 0 03SEP09 03SEP09 03SEP09 03SEP09

      1660 FINAL ACCEPTANCE 1 1 0 04SEP09 04SEP09 04SEP09 04SEP09

2008 2009
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY J

PAVE ASPHALT RUBBER

PERMANANT STRIPING & PAVEMENT MARKINGS

REMOVE ASPHALT PAVEMENT

SUBGRADE PREP

PLACE AGGREGATE BASE

F/P SINGLE CURB

MEDIAN ENHANCEMENTS

AC BASE COURSE PAVING

ASPHALT RUBBER PAVING

PERMANANT STRIPING & PAVEMENT MARKINGS

IRRAGATION LINE ROAD CROSSING FROM DILLIONS

NEW IRRIGATION PIPE EASTBOUND T-BIRD

LANDSCAPE EASTBOUND THUNDERBIRD

RELOCATE TREES

LANDSCAPE WESTBOUND THUNDERBIRD

LANDSCAPE AT DILLIONS PARKING LOT

SUBSTANTIAL COMPLETION

PUNCHLIST

AS BUILT DRAWINGS

DEAR NIEGHBOR LETTER

FEMA ELEVATION CERTIFICATE
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