



# CONTRACT AMENDMENT

## Change Order

Materials Management  
Procurement  
8314 W. Cinnabar Ave  
Peoria, AZ 85345  
Telephone: (623) 773-7118  
Fax: (623) 773-7118  
Buyer: Christine Finney

ORIGINAL

Solicitation No.: P07-0019 Page 1 of 2  
Amendment No.: One (1) Date: 3/1/2007

Project No.: Agreement Date: 12/5/2006  
Project Description: Water Service Parts Completion Date: 12/5/2007

Change Order Type:  Owner Initiated  Errors & Omissions  Unknown Conditions  Other

The changes as shown on the attached sheet are hereby made to the contract.

### Contract Price Change:

Original Contract Price:	\$95,588.36
Total of previous change orders:	\$0.00
Original contract price plus previous change order(s):	\$95,588.36
The contract price due to this change order will be increased/decreased by:	\$11,783.96
The new contract price including this change order will be:	\$107,372.32

### Contract Time Change:

The contract time will be increased by N/A days.

The new date for completion of all work will be N/A

Contractor hereby acknowledges receipt and agreement. A signed copy shall be filed with the City of Peoria, Materials Management Division.

Signature

3/1/07  
Date

Thomas Otto  
Municipal Sales  
Typed Name and Title

HD Supply Waterworks  
Company Name

3622 S. 30<sup>th</sup> Street  
Address

Phoenix  
City

Arizona  
State

85040  
Zip Code

Attested By:

Mary Jo Kief, City Clerk

Department:

Christine Finney  
Buyer

CC Number

A  
CON 17207

Contract Number

William L. Emerson, Assistant City Attorney

Approved as to Form by Stephen M. Kemp, City Attorney

The above referenced Contract Amendment is hereby Executed  
3-27 2007, at Peoria, Arizona

Herman F. Koebergen, Materials Manager



City Seal  
Copyright 2003 City of Peoria, Arizona

Official File



# CONTRACT AMENDMENT

## Change Order Summary Sheet

Materials Management  
Procurement  
8314 W. Cinnabar Ave.  
Peoria, AZ 85345  
Telephone: (623) 773-7118  
Fax: (623) 773-7118

**ORIGINAL**

Solicitation No.: P07-0019      Page 2 of 2  
Amendment No.: One (1)      Date: 3/1/2007

Buyer: Christine Finney

Prepared By: Christine Finney

Project Description: Water Service Parts

**Intent:** This form is to be utilized to summarize the key changes on the attached change order(s). Please use common description to condense the essential or main points of the changes(s) and the dollars associated with each of those changes.

In accordance with the contract price adjustment clause, supporting documentation has been provided showing the vendor has received a price increase from their supplier. Therefore, the contract prices are hereby adjusted as follows:

**A) Iron Products - 5% Increase on the following City of Peoria Item Numbers:**  
1456, 1457, 1495, 1496, 16" Maxi Fit Coupling, & All Hydrant Assemblies

**B) Service Brass - 8% increase on the following City of Peoria Item Numbers:**  
1293, 1294, 1316, 1317, 1318, 1333, 1334, 1335, 1336, 1337, 1340, 1341, 1343, 1347, 1352,  
1353, 1354, 1355, 1372, 1373, 1374, 1375, 1377, 1378, 1387, 1388, 1389, 1392, 1400, 1401,  
1402, 2274, 2275

**C) Copper Tubing - 15% Increase on the following City of Peoria Item Numbers:**  
1215, 1216, 1218, 1440, 1441

**D) 2" Water Meter Brass Nut & Brass Bolt – Price Correction – City of Peoria Item Numbers:**  
1287 & 1289

The attached awarded items price sheet hereby replaces the previous awarded items price sheet

Nothing further

P07-0019, Water Service Parts  
Contract Amendment #1

HD Supply Waterworks Price Sheet

City of Peoria ITEM#	DESCRIPTION	UOM	QTY	Original Contract Price		3/1/2007 Price Increase	
				Unit Price	Ext Price	Unit Price	Ext Price
1215	Copper Tubing, 3/4" Soft, 100 Ft. Coil, Single Roll	EA	15	\$335.00	\$5,025.00	\$385.00	\$5,775.00
1216	Copper Tubing, 1" Soft, 100 Foot Coil, Single Roll	EA	40	\$516.00	\$20,640.00	\$593.00	\$23,720.00
1218	Copper Tubing, 2" K-40 Roll	EA	2	\$480.80	\$961.60	\$552.80	\$1,105.60
1286	Bolt, Brass, 1 1/2" Meter	EA	300	\$3.01	\$903.00	\$3.01	\$903.00
1287	Bolt, Brass, 2" Meter MFG	EA	400	\$3.01	\$1,204.00	\$11.27	\$4,508.00
1288	Nut, Brass for 1 1/2"meter	EA	250	\$0.75	\$187.50	\$0.75	\$187.50
1289	Nut, Brass for 2"meter	EA	400	\$0.75	\$300.00	\$1.40	\$560.00
1293	Angle Meter Stop, 3/4", #KV43332W	EA	100	\$17.42	\$1,742.00	\$18.81	\$1,881.36
1294	Meter Coupling, 3/4"x2.5", #C3823-2.5	EA	1100	\$4.30	\$4,730.00	\$4.64	\$5,108.40
1316	Coupling, Brass, 3/4", #C44-33	EA	25	\$8.19	\$204.75	\$8.85	\$221.13
1317	Corp Stop, CTS/PJ 3/4", #F1100-3	EA	50	\$14.67	\$733.50	\$15.84	\$792.18
1318	Corp Stop, Tapered 3/4", #F1000-3	EA	10	\$14.67	\$146.70	\$15.84	\$158.44
1333	Adapter, Male, 1", #C84-44	EA	40	\$7.95	\$318.00	\$8.59	\$343.44
1334	Coupling, Meter 1"x 2 1/2", #C38-44-2-625	EA	2500	\$6.34	\$15,850.00	\$6.85	\$17,118.00
1335	Elbow, Brass, 1", #L44-44	EA	25	\$12.93	\$323.25	\$13.96	\$349.11
1336	Coupling, C44-44, 1", Brass	EA	40	\$8.94	\$357.60	\$9.66	\$386.21
1337	Angle Meter Stop, 1", #KV43-444W	EA	40	\$23.87	\$954.80	\$25.78	\$1,031.18
1340	Corp Stop, 1", #F1100-4	EA	40	\$22.21	\$888.40	\$23.99	\$959.47
1341	Elbow, 90 Degree, Brass - 1 1/2", #L44-66	EA	10	\$39.85	\$398.50	\$43.04	\$430.38
1343	Angle Stop, 1 1/2", #FV43-666W	EA	10	\$75.52	\$755.20	\$81.56	\$815.62
1347	Corp Stop, 1 1/2", #FB11006	EA	10	\$57.14	\$571.40	\$61.71	\$617.11
1352	Gasket, Rubber, 1 1/2"	EA	200	\$1.14	\$228.00	\$1.23	\$246.24
1353	Adapter, Male, 1 1/2", #C84-66	EA	25	\$19.92	\$498.00	\$21.51	\$537.84
1354	Adapter, Female, 1 1/2", #C14-66	EA	5	\$25.46	\$127.30	\$27.50	\$137.48
1355	Coupling, 1 1/2", #C44-66	EA	10	\$28.60	\$286.00	\$30.89	\$308.88
1372	Adapter, Male, 2", #C84-77, Brass	EA	5	\$29.02	\$145.10	\$31.34	\$156.71
1373	Adapter, Female, 2", #C14-77	EA	5	\$30.35	\$151.75	\$32.78	\$163.89
1374	Coupling, 2", #C44-77	EA	5	\$38.63	\$193.15	\$41.72	\$208.60
1375	Elbow, Brass, 90 Degree - 2", #L44-77	EA	5	\$80.63	\$403.15	\$87.08	\$435.40
1377	Corp Stop, 2", #FB11007	EA	5	\$93.50	\$467.50	\$100.98	\$504.90
1378	Angle Stop, 2", #BFA43-777W	EA	10	\$124.59	\$1,245.90	\$134.56	\$1,345.57
1387	Saddle, Brass AC/IP, 6" x 1", #202B750-IP4	EA	25	\$57.50	\$1,437.50	\$62.10	\$1,552.50
1388	Saddle, Brass AC/IP, 8" x 2", #202B962-IP7	EA	5	\$83.45	\$417.25	\$90.13	\$450.63
1389	Saddle, Brass AC/IP, 10" x 1", #202B1212-IP4	EA	5	\$90.11	\$450.55	\$97.32	\$486.59
1392	Saddle, PVC, 6.625" x 3/4", #S71603	EA	1	\$25.50	\$25.50	\$27.54	\$27.54
1400	Saddleback/IP 6x2", #202B750IP7	EA	1	\$73.85	\$73.85	\$79.76	\$79.76
1401	Saddle, Brass AC/IP, 8" x 1", #202B962-IP4	EA	10	\$72.73	\$727.30	\$78.55	\$785.48
1402	Saddle, Brass AC/IP, 12" x 2", #202B1438-IP7	EA	5	\$121.14	\$605.70	\$130.83	\$654.16
1440	Copper Tubing (K), 1 1/2" Hard, 20 Ft. Length,	EA	2	\$146.20	\$292.40	\$168.20	\$336.40
1441	Copper Tubing (K), 2" Hard, 20 Ft. Length	EA	4	\$209.00	\$836.00	\$240.40	\$961.60
1454	Sleeve, DI MJ 6" x 6", #18L06SS	EA	5	\$26.95	\$134.75	\$26.95	\$134.75
1455	Sleeve, DI MJ 6" x 12", #18L06SL	EA	5	\$36.27	\$181.35	\$36.27	\$181.35
1456	Valve, DI, FLG x MJ 6"	EA	5	\$379.54	\$1,897.70	\$398.52	\$1,992.59
1457	Valve, DI, MJ x MJ 6"	EA	10	\$379.54	\$3,795.40	\$398.52	\$3,985.17
1466	Follower Kit, MJ 8" MJ8STD Kit	EA	6	\$8.75	\$52.50	\$8.75	\$52.50
1489	Lid, Sewer 8", #51LDI8S	EA	10	\$11.03	\$110.30	\$11.03	\$110.30
1491	Lid, Water, 8", Detail 198, #51LDI8W	EA	75	\$13.46	\$1,009.50	\$13.46	\$1,009.50
1495	Extension, 6" Wet Barrel, #5706EXTNS	EA	10	\$48.72	\$487.20	\$51.16	\$511.56
1496	Check Valve, Wet Barrel, #LB400	EA	25	\$523.33	\$13,083.25	\$549.50	\$13,737.41
1912	Follower Kit, MJ 6", #18A06	EA	16	\$6.78	\$108.48	\$6.78	\$108.48
1980	Valve, Gate 3", Female X Female, Iron Pipe Thread, #TI-8	EA	5	\$51.31	\$256.55	\$51.31	\$256.55
2229	Hose Nozzle, NST 2.5, #57K8140HNST	EA	3	\$55.49	\$166.47	\$55.49	\$166.47
2274	Gasket, 1.5" Meter, #67GT15NS	EA	10	\$1.14	\$11.40	\$1.23	\$12.31
2275	Gasket, 2" Meter, #67GT2NS	EA	20	\$1.56	\$31.20	\$1.68	\$33.70
2339	#HDM3220AB 2 1/2" Male Pipe Thread NTS by 2 1/2" NSF Male	EA	60	\$10.81	\$648.60	\$10.81	\$648.60
2341	Close Nipple, 2 1/2" X 2 1/2" Long, #BN25.000	EA	1	\$17.09	\$17.09	\$17.09	\$17.09
2643	Suck Tube, #LQS	EA	25	\$29.41	\$735.25	\$29.41	\$735.25
N/A	16" Maxi Fit Coupling	EA	2	\$620.51	\$1,241.02	\$651.54	\$1,303.07
N/A	6" 90 Bends	EA	2	\$37.64	\$75.28	\$37.64	\$75.28
N/A	8" 90 Bends	EA	2	\$58.49	\$116.98	\$58.49	\$116.98
N/A	10" 90 Bends	EA	2	\$88.36	\$176.72	\$88.36	\$176.72

HD Supply Waterworks Price Sheet

City of Peoria ITEM#	DESCRIPTION	UOM	QTY	Original Contract Price		3/1/2007 Price Increase	
				Unit Price	Ext Price	Unit Price	Ext Price
N/A	12" 90 Bends	EA	2	\$118.22	\$236.44	\$118.22	\$236.44
N/A	6" Solid Sleeve	EA	4	\$36.27	\$145.08	\$36.27	\$145.08
N/A	8" Solid Sleeve	EA	4	\$47.73	\$190.92	\$47.73	\$190.92
N/A	10" Solid Sleeve	EA	2	\$56.00	\$112.00	\$56.00	\$112.00
N/A	12" Solid Sleeve	EA	2	\$75.60	\$151.20	\$75.60	\$151.20
N/A	16" Solid Sleeve	EA	2	\$193.20	\$386.40	\$193.20	\$386.40
N/A	4½" bury depth residential wet barrel hydrant assembly to include: hydrant head with one 4½" NST pumper nozzle, one 2½" NST hose nozzle, one 36" MJ bury, one LB400 break off check valve. As per Peoria detail 360 -R	EA	1	\$1,266.67	\$1,266.67	\$1,330.00	\$1,330.00
N/A	3½" bury depth commercial wet barrel hydrant assembly to include: hydrant head with one 4½" NST pumper nozzle, one 2½" NST hose nozzle, one 24" MJ bury, one LB400 break off check valve. As per Peoria detail 360 -C	EA	1	\$1,466.67	\$1,466.67	\$1,540.00	\$1,540.00
N/A	4½" bury depth commercial wet barrel hydrant assembly to include: hydrant head with one 4½" NST pumper nozzle, one 2½" NST hose nozzle, one 36" MJ bury, one LB400 break off check valve. As per Peoria detail 360 -C	EA	1	\$1,488.89	\$1,488.89	\$1,563.33	\$1,563.33
<b>Total Annual Value</b>				<b>\$95,588.36</b>		<b>\$107,372.32</b>	